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EXECUTIVE SUMMARY 
The Land and Rural Development Program (LRDP) is at its core an institutional strengthening project.  

The project’s mandate is not to resolve land issues itself, but to strengthen the many GOC regional 

and national entities involved in the sector, through targeted technical assistance and training. The 

project will accompany the GOC entities to help them achieve their mandate; it will not do the work that 

the GOC must do itself. This is a critical guiding principle for the project in Year 2. 

The activities outlined in this Year 2 Work Plan will build the capacity of GOC entities, which, in turn, will 

benefit the rural population by providing more effective and streamlined services to facilitate access to 

land and rural development initiatives. Strengthened GOC entities will be able to reach more people in 

a shorter time-period and more cost effectively in returning land to victims, issuing more land titles, 

promoting rural development and strengthening GOC capacity to monitor, evaluate, and carry out 

impact assessments. 

In Year 2, the project will emphasize an integrated implementation approach among its national and 

regional offices and through its technical components. Regional offices are operational in Montes de 

Maria and Cauca and shortly in Meta and Valledupar with a smaller office serving Southern Tolima. 

The project achieves results through the following approaches: 

 Delivering technical solutions, training and capacity building to improve the efficiency of land 

management and rural development processes. 

 Delivering high-level policy and legal guidance, to ensure that the regulatory environment is 

conducive to land and rural development reform. 

 Improving information and communication technology tools to optimize the availability, quality and 

timeliness of relevant information and data. 

 Promoting community participation by helping to build a stronger link and increase trust between 

GOC entities and communities.  

Using the approaches listed above to guide project implementation in Year 2, LRDP will: 

 Simplify the land restitution process to speed up the process of restituting land to victims of conflict. 

 Support the design and implementation of the Land Fund to recover land unlawfully occupied or 

illegally acquired. 

 Increase GOC capacity to issue more land titles. Institutional reform is necessary to enable the GOC 

to implement land titling on a massive scale. 

 Facilitate public-private partnerships to promote sustainable rural development. 

 Support GOC regional entities to maximize the use of funds allocated from the national level.   

 Facilitate and improve access to information through a centralized land data system, known as the 

“land node.”  

 Strengthen the capacity of the GOC to monitor and evaluate land and rural development initiatives. 

Proposed activities for Year 2 are strategic and target the areas where support is needed most. 

Through its regional presence and integrated technical focus, the project will actively engage GOC 

entities to help them respond to community needs more quickly and efficiently. 
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1.0 INTRODUCTION 
1.1  BACKGROUND  

Most historians agree that insecure land tenure and property rights and weak state presence in rural 

areas are root causes of conflict in Colombia. For decades, Government of Colombia (GOC) policies 

and institutions facilitated the accumulation of private and state land in the hands of armed groups and 

influential front men who used threats and violence to displace millions of farmers and ethnic minorities. 

The subsequent rural decline was followed by low real estate tax revenues that contributed to weak 

governments, underinvestment in rural infrastructure, lack of government services, and idle or 

inefficiently utilized land.  

Today, Colombia faces a unique window of opportunity: improved security, sensible macroeconomic 

policies, and growing tax revenues and royalties enabling the GOC to finance a comprehensive 

reparations program for victims as well as an expansion of infrastructure and public services in rural 

areas. The June 2011 Victims and Land Restitution Law endorsed compensating or reintegrating 

millions of victims and displaced landholders. Moreover, negotiations with the Revolutionary Armed 

Forces of Colombia (FARC) may open the door to long-lasting peace and security, placing land and 

rural development reform on center stage.  

The GOC nevertheless faces major challenges stemming from institutional rigidities, weak capacity, 

and overlapping jurisdictions that are causing poor GOC coordination across sectors and with 

departmental and municipal governments. Lack of coordination is exacerbated by the lack of a 

knowledge management framework able to integrate the GOC’s many diverse information systems, a 

feeble results-based management culture, inflexible and slow expenditure of agency budgets, weak 

performance evaluation, policy making with limited understanding of field implementation, and limited 

civil society participation in policy and program design. The Colombia Land and Rural Development 

Program (LRDP) will assist the GOC to overcome these challenges. LRDP presents a new paradigm 

within USAID/Colombia’s projects, where the GOC will take the lead with USAID technical support.  

1.2  LRDP GOALS AND OBJECTIVES  

LRDP began at the end of July 2013 and is a five-year task order under the Strengthening Tenure and 

Resource Rights (STARR) Indefinite Quantity Contract. The purpose of the project is to strengthen 

capacity of GOC institutions and other actors to develop tools, systems, and skills that will enable the 

GOC to fulfill its mandate to resolve land and rural development issues at the heart of Colombia’s 

decades-long internal conflict. 

LRDP’s four integrated objectives also form the project’s structural components: 

1. Increase capacity of the GOC Land Restitution Unit and relevant agencies to restitute lands to 

victims of conflict (Restitution Component); 

2.  Strengthen capacity of the Ministry of Agriculture and Rural Development (MARD) and relevant  

GOC entities to formalize rural property (Formalization Component); 

3. Increase the opportunities for sustainable licit rural livelihoods in conflict-affected areas (Rural 

Development Component); and  

4. Strengthen GOC capacity to monitor and evaluate restitution, formalization, and rural development 

programs (Monitoring & Evaluation GOC Component). 
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The project’s focus is to strengthen the GOC to achieve regional implementation of land and rural 

development initiatives. With LRDP’s assistance, the GOC will be able to implement its restitution, 

formalization, and rural development agenda more effectively and to address rural challenges at the 

municipal level. Through the implementation of institutional strengthening plans, LRDP will accompany 

the various GOC entities it works with to resolve critical bottlenecks, which limit the ability of these 

entities to carry out their respective mandates. LRDP serves as a catalyst that will work alongside the 

GOC entities in a supporting role throughout the provision of technical assistance. The GOC entities 

themselves are ultimately responsible for the successful implementation of actions required to increase 

efficiencies in support of campesinos in the areas where LRDP works.  

1.3  APPROACH TO ACHIEVE RESULTS 

LRDP is at its core an institutional strengthening project. As Section C.2 of the contract states: 

“The purpose of the Project is to strengthen the capacity of GOC institutions, and other 

actors to develop tools, systems, and skills that will enable it to fulfil its mandate to resolve 

land issues at the heart of the conflict. The five-year project will build capacity of GOC 

institutions to administer and manage programs to restitute land to victims of conflict, 

extend land titling and formalization in prioritized rural areas, and promote sustainable and 

comprehensive rural development that enables land beneficiaries to make productive and 

sustainable use of their land.” 

The project’s mandate is not to resolve land and rural development issues itself, but to strengthen the 

many GOC regional and national entities involved in the sector to improve the effectiveness of the land 

and rural development public policies through targeted technical assistance. The activities outlined in 

this Year 2 Work Plan will build the capacity of GOC entities, which, in turn, will benefit the rural 

population by providing more effective and streamlined services to facilitate access to land and rural 

development initiatives. Strengthened GOC entities will be able to reach more people in a shorter 

time-period and more cost effectively with needed land and rural development initiatives.   

As a starting point, the project carries out a diagnostic phase, which involves a Rapid Institutional 

Assessment (RIA) to identify bottlenecks that inhibit the ability of GOC entities to accomplish their goals 

effectively (many RIA’s were completed during Year 1). The RIA allows the project, along with the 

GOC, to prioritize the three to four areas requiring support. This results in the development of a detailed 

institutional strengthening plan that the project will use as a guide for working with GOC entities at both 

the national and regional levels.  

The primary approaches the project will use (presented below and in Figure 1) in Year 2 cut across all 

four components and are critical to achieve required results. The tools at our disposal to implement this 

project will strengthen synergies between project components and facilitate an integrated strategic 

approach to activity implementation. While the approaches used for project implementation must be 

dynamic and flexible to respond to changing needs, the various types of support presented below are 

intended to remain the same throughout the implementation of the entire period of performance of the 

contract. 

a. Deliver technical solutions to improve efficiency of land management and rural development 

processes. In addition to USAID, the project’s client is the Colombian rural population—which 

includes women and vulnerable populations. Through direct technical assistance (provided by the 

project’s long-term technical staff in its national and regional offices), international and national 

short-term consultants, local subcontracts and grants, the project will support GOC entities to reach 
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the rural population to help solve specific problems and obstacles hindering the delivery of much 

needed support and services. 

b. Provide training to representatives from GOC entities to strengthen the implementation of 

land and rural development initiatives. The project will use proven methodologies to train public 

officials to carry out the mandates of their specific entities. Enhanced human resource capacity will 

help resolve specific bottlenecks and promote sustainability which is the project’s core mandate. 

c. Deliver high-level policy and legal guidance. Through technical assistance, training and 

promoting dialogue, the project will support necessary improvements and changes to the normative 

and legislative process. We anticipate that strategic changes to the legal/policy framework will be 

necessary to benefit the campesino as he/she strives to gain secure access to land and rural 

development opportunities. This may include working with relevant GOC entities to provide input to 

policy initiatives underway, decrees, and administrative modifications. Engagement and support to 

the Misión Rural, Peace Commission, and National Development Plan (NDP) are particularly critical, 

since each initiative will establish policies (as well as resources, in the case of the NDP) that are 

critical for the land agenda supported by LRDP. More importantly, these crosscutting initiatives 

incorporate many priorities outlined under the first point of the peace negotiations—related to 

integrated rural development reform. See Annex A for additional details on these important 

crosscutting initiatives. 

d. Provide information and communication technology tools. Through the provision of direct 

technical assistance and training, the project will work with GOC entities to use information and 

communication technology as a tool to speed up and develop efficiencies in land management and 

rural development. Information management in Colombia is fragmented, expensive and unreliable, 

which hampers institutional capacity to carry out their mandates and monitor their progress in 

matters of land and rural development. An overarching and continuing project intervention is to 

support GOC entities to optimize availability, quality and timeliness of relevant information. The 

project will directly engage relevant GOC entities to establish a land node (centralized information 

and communication platform) to expand access to information to those who need it and to ensure 

that the entities make their information systems interoperable with one another. Supporting the GOC 

to maximize the use of the National System for Evaluation of Public Sector Performance 

(SINERGIA) will remain a key priority throughout project implementation. Achieving inter-agency 

information coordination may require improving the quality of specific public policies. 

e. Promote community participation. The project will continue to provide support to GOC entities 

and civil society to promote and facilitate community participation in resolving problems related to 

titling, rural development, and land restitution. The project will help to build a stronger link between 

GOC entities and communities that is essential for the success of land and rural development reform 

and building social capital. Greater community participation through mechanisms to promote 

dialogue and share up to date and reliable information will build confidence between community 

members and regional entities. To ensure that GOC entities are finding “client-led” solutions to 

identified problems, the project will facilitate venues to promote results-based dialogue between key 

GOC actors and the community, emphasizing the active participation of women and ethnic minorities 

in the process. An essential element for rebuilding citizen trust in the GOC is to strengthen relevant 

entities to provide information about how to access available public services for restitution, 

formalization, and rural development. 

The project will apply the approaches described above to advance its strategic agenda for Year 2 as 

described in the following section.  
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2.0  STRATEGIC PLAN  
2.1  EXPECTED RESULTS FOR YEAR 2 

LRDP will use the approaches described in Section 1.3 to support the implementation of institutional 

strengthening plans (see Figure 1). For example, as we support Secretaries of Agriculture with 

integrated rural development initiatives, the project can help the GOC better engage the community 

(through proven community participation methodologies), identify opportunities for public-private 

partnerships (PPPs) for the delivery of public goods (i.e., tertiary roads, irrigation, and drainage), and 

accompany the institutions to better prioritize strategic activities. The institutional strengthening plans 

serve as a roadmap for the project to guide its activities and as a means of holding the GOC entities 

accountable for achieving results. The project will come alongside the entity to help it improve the 

monitoring and evaluation of its activities, assess whether or not the objectives established in the plan 

are being accomplished, and provide strategic training where necessary.  

LRDP will use several contractual tools and mechanisms to provide institutional strengthening and 

technical support. As described in Section 1.3, technical assistance and training is provided directly by 

project staff, by short-term international and local land experts, innovative demonstration pilots, results-

driven training events, and support through subcontracts and grants. Through these mechanisms, 

LRDP will enhance the capacity of government entities to execute their mandates more efficiently and 

expeditiously. Specifically, LRDP will better position entities in Year 2 to:  

 Simplify the land restitution process to speed up land restitution to victims of conflict. Section 4.0 

details the activities that the project will implement in Year 2 to increase the number of restitution 

cases processed. Some of the important Year 2 initiatives include - developing a methodology to 

simplify the parcel identification process, which is a primary bottleneck to restitution. Promoting inter-

institutional and national-regional coordination in prioritized zones to avoid duplication of efforts, 

maximizing the use of existing information to prevent delays to processing restitution claims, and 

enhancing LRU’s capacity to strategically allocate and utilize resources. Speeding up the land 

restitution process to reach more victims involves expanding micro-focalized areas (i.e. areas 

deemed safe for land restitution to take place). While the project cannot directly influence which 

areas the GOC designates as micro-focalized, it can address key constraints to micro-focalization. 

For example, one constraint to expanding restitution is the existence of land mines. In Year 2, the 

project will work hand-in-hand with the GOC and the U.S. Embassy to support a pilot activity to 

implement a community based initiative to identify areas where land mines may exist. This is the first 

step towards demining an area (which is not an LRDP task) and improving the probability of 

expanding the area for restitution cases to be processed.        

In addition to monitoring the number of restitution cases resolved, the project will measure LRUs 

ability to implement its approved budget, track the number of people receiving better information 

about the restitution process, and the level of inter-agency coordination. These indicators will provide 

the project and USAID with valuable information regarding the improvement of the land restitution 

process.  

 Support the design and implementation of the Land Fund. Establishing a mechanism to recover land 

unlawfully occupied or illegally acquired is essential for establishing the Land Fund in direct support 
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of agreements made in the peace negotiations. Section 5.0 details the specific activities that the 

project will implement to support the GOC with the Land Fund. This will increase the amount of land 

available for restitution and titling. 

 Increase GOC capacity to issue more land titles. A major point of emphasis during Year 2 will be to 

help develop a massive land titling/formalization strategy. The GOC currently issues land titles on a 

parcel-by-parcel basis. This is not efficient. Institutional reform is necessary to enable the GOC to 

implement land titling on a massive scale. The project will provide technical assistance to formulate 

a lower cost and larger scale titling approach. This will entail analyzing and proposing changes to the 

legal framework, development a national deed registration plan, and working through municipal land 

titling plans. This priority also responds to the peace negotiations in Havana. 

 Facilitate public-private partnerships. Reducing government subsidies is important for sustainable 

rural development. The project will work with both the GOC and private sector entities to promote the 

delivery of public goods (like tertiary roads, irrigation and drainage systems) through public-private 

partnerships. The project will develop incentives to promote PPPs in rural areas, work with the GOC 

to secure buy-in for these incentives, and disseminate them to potential investors.   

 Support GOC regional entities to maximize the use of funds allocated from the national level. 

Supporting the GOC to redesign the way it allocates resources from the national level to the regional 

level is one thing; working with regional level GOC entities to spend those resources effectively is 

another. The GOC’s National Development Plan defines the strategy to allocate government 

resources over the next four years. The project will work with the DNP (entity responsible for 

preparing the National Development Plan) to ensure that the necessary concepts related to the 

promotion of economic growth, incorporation of issues related to gender and vulnerable populations, 

financing for municipal development plans, and other points critical to restitution and formalization 

are included in the NDP. The project will also work with relevant GOC entities at the regional level 

(mainly in the area of rural development) to develop action plans to allocate and execute resources 

for strategic initiatives. The project’s support of the NDP cuts across all components.     

 Facilitate and improve access to information through the “land node.”  Valuable land data is 

scattered among many GOC entities and organizations working in the sector. Reliable, up to date, 

real-time data must be available to accelerate the land restitution and titling process. Continuing 

work that began in Year 1, the project will work with eight GOC entities to strengthen a single web-

based systems for the exchange and monitoring of land information. The objective is to facilitate 

information sharing from the regional to the national level and to capture each entities’ data into a 

single system (the Land Node) housed in the Ministry of Information Technologies and 

Communications. The desired result is for all eight entities to have access to the data to facilitate 

land restitution and titling processes. Furthermore, a unified system for land information is required 

by the Victims Law. Additional information about the project’s approach to promoting inter-

institutional cooperation and information exchange is included in Section 7.0. 

 Strengthen the capacity of the GOC to monitor and evaluate land and rural development initiatives. 

A GOC system to monitor public policy indicators related to land already exists. It is known as the 

National System for Evaluation of Public Sector Performance (or SINERGIA by its Spanish 

acronym). A major problem hindering the GOC’s capacity to effectively monitor and evaluate its land 

related activities is the fact that SINERGIA is not yet operational in the regions and the GOC is not 

working to disseminate the system to local entities. LRDP will work closely to the GOC to secure 
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buy-in for building regional level capacity to provide standardized data for SINERGIA. This will 

provide the national level entities with real time access to regional data, and will facilitate decision 

making and monitoring of land and rural development activities. Additional details regarding Year 2 

support of SINERGIA is included in Section 7.0. 

LRDP will focus its resources and efforts toward supporting the GOC and regional entities to resolve 

land issues and to promote rural development. Expected outcomes of LRDP’s support are increased 

confidence by the rural population in public sector entities and improved services provided by those 

entities. Figure 1 illustrates the expected results where LRDP will focus in Year 2 to accomplish its 

objectives.  

 

Figure 1 describes the tools the project will use to achieve expected results for Year 2 and to accomplish its overall objective. 
See sections 1.3 and 2.1 for further detail on concepts included here. 
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How will the project know if rural Colombians are receiving better services or that campesinos have 
more confidence in public entities? What would this look like during implementation? Several indicators 
included in LRDP’s Annual Activity Monitoring Plan provide benchmarks that will allow the project to 
assess whether the GOC is reaching rural Colombians with needed support. Some of the important 
indicators to indirectly measure increased confidence include:  

 Number of people receiving new and improved information about the restitution process as a result 
of LRDP support. 

 Number of restitution cases resolved.  

 Number of titles registered. 

 Percentage increase in the capacity of land and rural development institutions to consolidate, share, 
and report monitoring and evaluation information. 

 Percentage increase in resources directly allocated to agriculture and rural development at the 
municipal level in targeted areas.  

Strengthening and supporting GOC entities to provide the public with reliable information, registering 

more titles, processing formalization cases, and allocating resources to agriculture and rural 

development will result in increased confidence by campesinos in both regional and national GOC 

entities. Annex B includes the activities that are deemed to be the most strategic by component for 

Year 2.  

2.2 CHALLENGES FOR YEAR 2 

Launching a large USAID project closely tied to the GOC during a contentious election year was 

LRDP’s initial challenge. In a politically tense environment, the project made substantial progress in 

building relations with multiple government entities, initiating a series of implementation activities at the 

national and regional levels, and opening regional offices. During the second half of the year, the 

project accomplished its “step on the gas” strategy to ramp up implementation. Year 2 must emphasize 

consolidation and a shift to a coordinated, strategic approach. The following challenges remain as the 

project embarks upon Year 2: 

 Perhaps LRDP’s greatest challenge is that of implementing a coordinated, coherent project when 

tied to such a disparate set of counterparts, who are often not in harmony with one other. The 

project’s regional and Bogota offices work with multiple GOC entities, each characterized by a 

distinctive set of circumstances, needs, and priorities. LRDP’s mandate to accompany the GOC in its 

efforts instead of implementing its own agenda poses a challenge, as the GOC itself is not always 

operating in a well-planned and harmonized fashion. During its second year and looking ahead, 

LRDP must ensure that investments and activities are strategic and coordinated, as opposed to 

implementing a group of loosely interrelated activities that respond to the needs of disparate 

counterparts. 

 During its first year, LRDP emphasized support to the municipal and departmental Secretaries of 

Agriculture and the municipal rural development councils (CMDRs) to generate proposals for 

financing under the Agrarian Pact. Getting the new MARD administration to finance the Agrarian 

Pact proposals is critical. If funding for proposed activities under the Agrarian Pact does not become 

available, regional entities that dedicated substantial time and effort working with communities to 
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develop proposals will be disappointed. This will further widen the gap between regional and 

national authorities and may result in more agrarian sector strikes.  

 The MARD is under new leadership, and with the second Santos administration, high-level 

personnel changes will surely follow at other counterpart entities. As a result, time is needed to build 

relationships with new GOC officials and to obtain their support for LRDP’s existing activities as well 

as their collaboration in developing future interventions. Because LRDP’s mandate is to coordinate 

all activities closely with the GOC, the project’s rate of implementation may temporarily slow down as 

new relationships are being constructed. 

2.3  INTERVENTIONS FOR GENDER AND VULNERABLE POPULATIONS 

Colombian land restitution, formalization, and rural development processes can be complicated, 

lengthy, and expensive. Women and ethnic minorities must overcome even higher hurdles, such as 

bureaucratic indifference to their special needs, gender/ethnic bias, and lack of political power. 

Implementation of GOC policy must incorporate a tailored approach to support these groups, as women 

and ethnic minorities may not know what they are entitled to, may have had their rights denied in the 

past, or could possibly have experienced systemic discrimination that caused them to lose faith in 

official protection mechanisms altogether. Breaking down barriers to women and minority participation 

and helping the government build citizen trust through redressing the historic marginalization of these 

populations is a pressing priority for LRDP.  

Gender and ethnic disparities are more acute in rural areas, and LRDP is pinpointing its technical 

assistance to build regional capacity at the local level. For this purpose, the project has included a 

Social Inclusion Specialist in each of its regional offices. These experts are cultivating strong working 

relationships with local entities responsible for restitution, formalization, and rural development to 

ensure appropriate specialized attention reaches women and ethnic groups. For example, LRDP is 

working with GOC counterparts on a regional panel series. Planned topics include INCODER’s work 

with rural women, rural development and ethnic territorial rights, and illegal mining. The project is 

planning more panels for future topics. Local GOC entities, traditional authorities, and representatives 

from civil society can use these training and discussion spaces to build the trust and capacity 

necessary to address issues of critical importance for women and ethnic minorities. 

LRDP’s gender and minorities expert works hand in hand with the project’s four thematic component 

leaders as they design activities to ensure that all LRDP initiatives incorporate gender and vulnerable 

population considerations. No matter how an activity is developed, LRDP initiatives are designed to 

help the GOC understand the different needs of women and ethnic minorities, and to assist the 

government to incorporate lessons learned into standard operational procedures.  

In its second year, LRDP will further support the development of regulatory and legal tools to improve 

effectiveness in restitution processes. Another Year 2 effort will include studies to increase the GOC’s 

currently limited knowledge of territorial rights in Meta that will enable INCODER and the LRU to 

prioritize their efforts there in 2015 and 2016, thereby promoting the GOC’s approach to gender and 

vulnerable populations in restitution, formalization, and rural development actions. LRDP is supporting 

an alliance between the Colombian National Indigenous Organization and Javeriana University to 

launch a certificate program for indigenous women. Training will facilitate productive projects and 

promote women’s entrepreneurship to economically empower indigenous women.  
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Two activities of particular strategic importance will take place during the upcoming year: an ethnic 

dialogue series and an initiative to raise women’s awareness of their rights related to land and property. 

LRDP’s 12 planned ethnic dialogues will provide traditional authorities and leaders with a platform where 

they can present their situation to public officials from entities such as the LRU, Victims Unit, INCODER, 

Superior Judicial Council, and the Public Prosecutor’s Office. In bringing various GOC actors together in a 

regional setting, LRDP will help identify areas where entities’ actions may overlap to prevent redundancy. 

Watchdog agencies will be invited to ensure agencies fulfill pledges made to communities and local 

leaders. In addition to encouraging dialogue with traditional authorities (technically considered a part of 

the Colombian state) and promoting coordination among involved entities to improve service delivery, 

LRDP’s technical assistance will harness the power of community knowledge to craft sustainable 

solutions that can be replicated across the country. In addition, LRDP is supporting a series of trainings 

for women on land rights. The project will conduct seven two-day workshops with trusted women 

community leaders (rural women, displaced women, and Afro-Colombian women). On the second day of 

each workshop, GOC entities will be invited to work hand-in-hand with female participants to improve 

GOC awareness of their special needs. LRDP will design a participatory methodology that the GOC can 

use to replicate these trainings, as well as provide communications materials that distill complex legal 

language into everyday text appropriate to this population’s daily reality. LRDP will also help the LRU to 

develop a framework to structure its Program for Women.  

In addition to the work that the crosscutting activity team has done and will continue to do to collaborate 

with other project components, the LRDP gender and minorities team is expected to play an ever-

increasing role in providing direct implementation assistance for gender and ethnic minority initiatives 

and will continue to build on its portfolio of standalone activities.  

2.4  PROCEDURES FOR COORDINATION, PLANNING, AND IMPLEMENTATION 

The process to develop the Year 2 work plan highlighted the integrated approach expected in the 

coming year. Technical teams representing the four components and staff from the Bogota and regional 

offices participated in planning exercises. This participatory planning approach is the first step toward a 

second year in which inter-component coordination will be critical to enhance the impact and 

sustainability of actions taken, both at the national and regional levels. Improved coordination in Year 2 

will include the following elements:  

Inter-Component Coordination. The LRDP ficha process allowed for initial socialization of concepts 

for discrete activities with USAID. A ficha is a summary document prepared by components to explain 

what task they propose to implement, the relationship of the activity to the other components, how it will 

incorporate gender and ethnic minority considerations, what will make it sustainable, the suggested 

contracting mechanism to be used, and a general budget estimate. The work described in the ficha 

should contribute to achieving required results, fixed-fee deliverables, and make progress towards 

targets. Members from relevant components actively participate in ficha review committees. This cross-

component participation in all ficha review committees will remain as a principal means for enhancing 

inter-component coordination. 

A newly instituted three- person Program and Planning Unit and a Regional Coordinator will strengthen 

coordination across components and regions. Although relatively new, this structure is already showing 

great promise in harmonizing efforts across components and crosscutting areas.  
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Coordination at national and regional levels. The new Regional Coordinator serves as a unifying 

force and liaison between regional and national level staff. Working closely with the Deputy Chief of 

Party-Technical, the Regional Coordinator will streamline the activity development process at the 

regional offices, ensuring national-level participation. This will be accomplished by working alongside 

the administration and finance personnel to review the current process for working with subcontractors, 

grantees, and consultants and incorporate specific regional office responsibilities. The project’s Mission 

Activity system will be an important tool to streamline activity development, ensuring that the proposed 

activities are results-driven, support work plan objectives, and of consistent quality. The Operations 

Manager will train regional staff in the use of Mission Activity. The Regional Coordinator, working 

alongside the LRDP’s office of communications and public information, will provide support to regional 

office staff to improve the flow of information between the regions and the Bogota office and to help the 

project better communicate development impact to USAID and others.  

LRDP has invested in a video conference system, which will serve as a useful mechanism to guarantee 

adequate information flow in real time, and will be a cost-effective tool to enhance communication 

throughout all project offices and personnel.  

Immediately following approval of the work plan, the project will host meetings in each region to validate 

operating modalities between Bogota and the four offices. Throughout the year, in-person and video 

conference meetings will be used to share experiences, lessons learned, and ideas across the project. 

In addition, the project will fully implement the Mission system, USAID/Colombia’s Information and 

Monitoring System (MONITOR), and Tetra Tech’s Electronic Program Observation Reporting and 

Tracking (e-PORT) technology tool that will increase frequency of information sharing between regional 

and national offices and USAID during activity implementation and their respective follow-up.  

Coordination between LRDP technical and administrative units. The unified “one-team” approach 

to the project implementation in Year 2 will involve improved coordination between the technical and 

administrative units. The administrative unit is transitioning to a more proactive approach (as opposed 

to reacting to the needs of the technical unit). Administrative staff will actively participate in ficha 

committees, increasing opportunities for administrative and technical staff interaction. Further emphasis 

will be placed on disseminating administrative practices and policies to technical staff to improve 

planning and increase the rate of implementation. For the project to operate more efficiently, both 

technical and administrative staff members must “cross the aisle” and engage one another to design 

and implement successful activities and effectively communicate project priorities. Venues such as all-

staff meetings, technical presentations, increased participation by administrative staff in ficha 

committees, and training events for technical staff on administrative procedures will help close the gap 

between technical and administrative staff. The project has a process in place to guide staff step-by-

step through the requirements and timing for entering into subcontracts and grants, and for hiring 

consultants. Project staff has also developed a ficha manual to further streamline processes and 

procedures through improved regional-national communication and the development of reference 

materials to clarify roles and responsibilities of staff and provide clear guidance on the procedure for 

bringing a ficha to fruition. Approximately one month will be necessary between the original 

presentation of the ficha to USAID and submission for final Contracting Officer’s Representative (COR) 

technical concurrence. Following receipt of technical concurrence the team will begin to implement 

which may include preparing for an event, direct implementation, recruiting for a consultant or issuing a 

request for proposal (RFP) for a subcontract. Additional Contracting Officer and COR approvals, such 

as consultant use or consent to subcontract, will be requested as soon as the internal procurement 

process has been completed in accordance with USAID regulations and guidelines.  
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3.0  REPORTS AND 
DELIVERABLES 
3.1 YEAR 2 CONTRACTUAL REPORTS AND DELIVERABLES  

In additional to technical reports, white papers, biweekly reports, PowerPoint presentations, and 

success stories, the LRDP team will develop the following standard reports in Year 2, as specified by 

LRDP’s contract and deliverables schedule: 

TABLE 2: YEAR 2 LRDP REPORTS 

REPORT, PLAN, OR DELIVERABLE SCHEDULE 

Quarterly Technical Report Q1 15 days after completion of quarter  

Quarterly Technical Report Q2 15 days after completion of quarter  

Quarterly Technical Report Q3 15 days after completion of quarter  

Quarterly Financial Report Q1 15 days after completion of quarter  

Quarterly Financial Report Q2 15 days after completion of quarter  

Quarterly Financial Report Q3 15 days after completion of quarter  

Quarterly Financial Report Q4 15 days after completion of quarter 

Quarterly Strategy Review #5 One week after quarterly strategy review  

Quarterly Strategy Review #6 One week after quarterly strategy review 

Quarterly Strategy Review #7 One week after quarterly strategy review 

Quarterly Strategy Review #8 One week after quarterly strategy review 

Annual Work Plan Year 3 30 days prior to commencement of new USG FY 

Activity Monitoring Plan Year 3 30 days prior to commencement of new USG FY 

Annual Report Year 2 15 days after completion of quarter 

3.2 YEAR 2 TECHNICAL FIXED-FEE DELIVERABLES 

The original LRDP contract includes 23 technical fixed-fee deliverables for Year 2. In Annex C, we 

include a revised fixed-fee deliverable table for USAID’s consideration. The revised fixed-fee 

deliverable table better balances payments across the project’s components and required results and 

more appropriately reflects the activities to be implemented in Year 2. The total amount for Year 2 

fixed-fee deliverables has not been modified from the original contract. The reasons for any proposed 

changes to fixed-fee deliverables are provided in a separate document submitted along with this work 

plan. In addition, methods of verification and quality standards are proposed for each deliverable.  
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4.0  COMPONENT 1: 
INCREASE CAPACITY OF 
THE GOC TO RESTITUTE 
LANDS TO VICTIMS OF 
CONFLICT 
4.1 CONTEXT 

Three years into the ten-year life of the restitution transitional justice process, the institutional 

infrastructure for the LRU (i.e., field offices, procedures, and inter-institutional agreements) has been 

established. Despite this success, the LRU faces many challenges to accomplish its mandate to 

restitute land. The unit’s efforts are hampered by lack of strategic support and/or institutional capacity 

from other GOC entities. The Ministry of Defense needs to take a more proactive role in expanding the 

micro-focalized secure areas where restitution claims can be processed, provide better protection for 

claimants and their leaders, and expand demining efforts. Congress needs to pass a reform to Law 

1448 to allow judges to act in a more expeditious manner in cases where there is no opposition and to 

mandate the processing of collective restitution judicial findings. The GOC needs to mandate stronger 

inter-institutional coordination (particularly in the area of parcel identification), expand the specialized 

judicial sector restitution function, and expand the capacity of the Public Defender’s Office to support 

secondary occupants. 

The next year is critical because the GOC must ensure that the LRU has the financial and technical 

resources to handle the increased restitution caseload that could result from a post-conflict scenario of 

expanded micro-focalized areas where the LRU can operate. Scaled-up restitution case processing will 

also require support to expand specialized judicial restitutions units and strengthen capacity to handle 

the dynamics associated with armed conflict and location of victims. The Public Defender’s Office’s 

restitution function must be strengthened to ensure that it has the technical and financial resources to 

handle the magnitude of the secondary occupant representation dynamic that unexpectedly surged 

over the past year and created negative publicity for the LRU. The Ministry of Defense and police need 

to have the technical and financial resources to expand their support for restitution processes in the 

field and facilitate demining—the latter a critical need identified by the LRU for support by international 

donors.  

4.2  RESTITUTION COMPONENT YEAR 1 RESULTS 

Year 1 results in the Restitution Component included: 

 Support for the adoption of and training in the new LRU procurement manual for LRU officials.  
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 The successful LRDP pilot Cordoba University Certificate Course in Land Restitution, which 

provided a replicable model for other regions to sensitize local civil society to complex restitution 

issues.  

 The successful LRDP pilot Multidisciplinary Case Clinics in the regions, which provided an important 

new and innovative mechanism for technical discussions between local entities involved in the 

restitution process. A document that includes recommendations and alternatives for resolving cases 

will be distributed among participating entities. The effectiveness of these recommendations for 

resolving cases will be measured through the number of restitution rulings the LRU is able to 

process. 

 Support for the first High-Level Technical Dialogue for Restitution Policies. This event facilitated a 

public discussion on security issues that affect the LRU’s ability to utilize its installed capacity to 

process restitution cases. 

 LRDP and its new paradigm gained the understanding and trust of the LRU. 

NORTH CAUCA: 

 Application of the RIA and Advanced Participation Methods with the regional LRU, other GOC 

agencies, and civil society identified local bottlenecks. Consolidated and conclusive results will be 

presented after all regional participating entities have been assessed and then presented to USAID 

in a subsequent QSR for joint prioritization exercise.    

MONTES DE MARIA: 

 Forty-nine members of civil society and public officials were trained on land restitution issues 

through a Cordoba University Certificate program.  

 Strengthened inter-institutional relationships between the Public Defender’s Office and the LRU 

resulted in joint activities. 

 A strategy was developed for LRDP support for critical land rights protection activities in Bolivar, 

Sucre, and Cordoba to address ongoing displacement dynamics. The firm selected to implement the 

subcontract is expected to begin during first quarter of Year 2.   

 Support was provided for the adoption of a restitution property return protocol by the Sistema 

Nacional de Atención y Reparación Integral a las Víctimas (National System for Victims’ Assistance 

and Comprehensive Reparations [SNARIV]) subcommittee at the local level. Establishment of a 

legal entity for the Sucre Land Restitution Subcommittee through technical and legal support to the 

design of the Administrative Act Decree 0181 of 2014 created the subcommittee and established its 

internal regulations. Direct sensitization of responsible officials from SNARIV institutions was also 

provided in order to improve coordination and decision making at the core of land subcommittees. 

4.3 CHALLENGES AND OBSTACLES 

Improvements to the overall restitution process, led by the LRU, must be made for the GOC to 

effectively handle a scaled-up restitution caseload. In particular, the LRU needs to conform ad hoc 

regional restitution subcommittees to enhance critical inter-institutional cooperation efforts. To fully 

complete its ten-year transitional justice mandate, the LRU must ensure that prioritization and 
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resources are allocated in the National Development Plan during the second term of the Santos 

administration. Regional entities will also require technical assistance and institutional strengthening to 

carry out their mandates in relation to restitution process. Because half of LRU employees are 

contractors and have been with the LRU for a relatively short period of time, a continuing employee 

training plan is critical. Training public officials from other relevant entities is also paramount.  

As mentioned above as one of the project’s overall challenges, there is the possibility of a change in the 

LRU Director and high-level staff in other entities. These new GOC officials will face a learning curve to 

understand the complex and critical processes that the LRU manages. Security has become an even 

more important concern with multiple dimensions involving threats to LRU officials, victims, and their 

community leaders, and continuing displacements involving new illegal groups. With the progress of the 

restitution process, differences of opinion regarding legal interpretation of Law 1448 have surfaced 

within the SNARIV, civil society, universities, think tanks, and government watchdog groups that could 

become an obstacle if not resolved.  

A window of opportunity exists to use the new National Plan 2014–2018 for President Santos’ second 

term to guarantee fiscal resources for entities whose response is critical for the effective 

implementation of both national and regional legal rulings. At the regional level, providing additional 

resources to mayors is critical for the restitution process. The 2014 presidential election resulted in a 

mandate for the Peace Process, including the restitution process. The present discussions in Havana 

on the involvement of victims in the Peace Process could provide an opportunity for increased support 

for the restitution process.  

Regional entities, particularly mayors, need to be more involved in supporting restitution, especially the 

post-legal ruling process. Distributing national resources to mayors is a critical bottleneck that has to be 

resolved. There is still a major deficit regarding knowledge of the restitution process on the part of key 

public officials. For this reason, training of regional public officials (mayors, departmental officials) in 

restitution processes is also a critical activity during Year 2. 

4.4 RESTITUTION YEAR 2 DEVELOPMENT APPROACH 

Over the next year, LRDP support for restitution will focus on the following areas: 

1. Promote enhanced inter-institutional and national-regional coordination in prioritized zones, resource 

allocation, and processing times to enable restitution to become a fundamental part of the GOC 

integrated response for victims’ reparations. For example, the project will actively participate in the 

local restitution subcommittees that are made up of local institutional actors as prescribed by law. An 

essential objective of the subcommittees is to coordinate with SNARIV. These subcommittees will 

facilitate, strengthen, and train participants on the law’s contents to enhance their working 

knowledge for improved regional implementation. LRDP will work directly with municipalities and 

departments to train them on their specific responsibilities pertaining to the restitution process and 

offer a broader context of the interpretation respecting land and rural development policy. To ensure 

success, this process must be coordinated with national relevant entities through workshops.     

2. Support the modernization of the land administration system in Colombia to facilitate the systematic 

and massive legal identification of rural properties through enhanced Notary, Registry, and Cadaster 

coordination. In the short-term and in priority areas, LRDP will support the simultaneous and 
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massive property identification and registry update between Registry/Cadaster and INCODER for 

restitution purposes.  

3. Strengthen property displacement protection measures so that internally displaced populations in 

areas where the restitution process is not able to operate are protected. 

4. Strengthen the restitution process security protocols, including supporting and promoting the work of 

NGOs in carrying out participatory non-technical mine assessments. 

5. Support the enhanced cooperation between the LRU, INCODER, and the Public Defender’s Office to 

effectively deal with the secondary occupant issue. A legal analysis will be conducted to identify 

adequate solutions, primarily ones that ensure secondary occupants are titled lands once the 

requirements are met. Through LRDP’s support, a signed memorandum of understanding (MOU) 

exists between the Public Defender’s Office and the LRU that assures that secondary occupants be 

represented by the Public Defender’s Office. In Year 2, LRDP will support the GOC with incorporate 

the MOU into the National Development Plan to secure resources for this initiative. 

6. Train public officials from relevant GOC entities involved in the restitution process. to 

7. Focus on gender through training women on their land rights, and building a methodology for special 

access to land for women.  

8. Focus on restitution for ethnic minorities through studies of ethnic community land rights and building 

a methodology for conflict resolution and consensus building between ethnic, judicial, and 

administrative authorities on restitution topics. 

REQUIRED RESULT 1.1: INCREASE CAPACITY OF NATIONAL AND LOCAL LRUS TO 

IMPLEMENT THE LAND RESTITUTION POLICY THROUGHOUT COLOMBIA 

There are several themes related to the capacity of the LRU to complete restitution cases that carry 

across the three Required Results of Component 1 and overlap or complement efforts implemented in 

Components 2 and 4. An important one is the activation of the land restitution subcommittees in LRDP 

regions. These are part of the municipal transitional justice committees and are complementary to the 

municipal formalization plans supported under Component 2. To improve the efficiency of the LRU to 

scale up its ability to process restitution cases using better quality data LRDP will be required to support 

several critical areas. One key action is the continued training of LRU staff in the use of the integrated 

management system that combines budgets, actions plans, implementation processes, and other 

operational processes. Training LRU staff on use of the inter-institutional information exchange systems 

supported by Component 4 is also critical to this Required Result and the sustainability of LRDP 

interventions. Support for the digitization of the restitution case files for access by judges under 

Required Result 1.2 will also contribute to this required result. Once the digitized system is up and 

running, all LRU officials will have access to data and will be able to process applications and input 

information directly into it. The Compensation Fund will also require support to develop a cash flow 

management plan that anticipates judicial rulings requiring compensation. Continued strengthening of 

LRU’s capacity to process gender and minority cases with differential approaches will be ongoing. 

Strengthening of internal security protocols of the restitution process will take on increased importance.  
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REQUIRED RESULT 1.2:  SUPPORT, STRENGTHEN, AND/OR IMPROVE LEGAL AND 

ADMINISTRATIVE PROCEDURES THAT GOVERN LAND RESTITUTION POLICY AND ADVOCATE 

ADOPTION OF APPROACHES TO ENSURE THAT GOC MEETS ITS TARGETS FOR 

RESTITUTION 

The GOC is presently underutilizing the potential of collective restitution measures to meet quantitative 

targets. LRDP will help develop new regulations for collective restitution that will involve active 

participation of INCODER, the CSJ, and the Ministry of Interior. There is also the potential to expand 

the use of administrative (versus judicial) procedures to resolve restitution cases. The expanded use of 

collective and administrative procedures also will be complementary to the formalization activities 

carried out under Component 2. LRDP support will be required for training for LRU employees and 

other entities officials in the use of these collective and administrative restitution procedures. Part of this 

training will include specific gender and minority criteria that officials need to consider. LRDP activities 

contemplated under the use of non-technical surveys for identifying areas with mines and enhanced 

LRU risk-management processes will permit the expansion of micro-focalized areas allowing the LRU 

to take an increased restitution caseload.  

 

 

 

REQUIRED RESULT 1.3: BUILD INSTITUTIONAL CAPACITY OF ENTITIES INVOLVED IN THE 

LAND RESTITUTION PROCESS, ENSURING MORE EFFECTIVE INTERAGENCY COORDINATION 

Intervention of the Project/Activity 

(Estimated Resources) 

FY 2015 

Products Location 

Fixed-Fee 

Deliverable 

(FF) 

Monitoring 

and 

Evaluation 

Plan (MEP) 

Indicators 

Correlation: 

Dependent or 

Parallel to 

Which 

Component(s)? 

Q1 Q2 Q3 Q4 

Activity 1.1.1: Introduce performance management systems that link budgets, action plans, and procurement to results and 

provide enforcement mechanisms 

Improve management capacity 

and skills of senior LRU officials 

(STTA) 

    

LRU management 

capacity improved 

through workshops 

National 
R1 

Y2 

PO3 

PO5 

1.1.1 

M&E GOC 

Activity 1.1.2: Strengthen risk-management to protect LRU staff, victims, and field assistants 

LRU security protocols updated 

(STTA) 
    

Updated protocols, 

validated by LRU 
National  

PO3 

1.1.1 
 

Support pilot community 

participatory non-technical survey 

as part of the demining processes 

(Grant) 

    

Pilot of a non-

technical survey 

that show areas 

affected by 

landmines 

Montes 

de María 
 

PO3 

1.1.1 

Rural 

Development 

Activity 1.1.3: Support the LRU Compensation Fund to assist victims with debt relief 

Support the design and train staff 

in the use of the Compensation 

Fund’s Financial Model  

(STTA) 

    
Training sessions 

conducted 

National 

and 

regional 

 
PO3 

1.1.2 
M&E GOC 

Counterparts: Land Restitution Unit, SNARIV entities, 

territorial entities, IGAC, MARD, SNR, judges of the 

Republic 
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Intervention of the Project/Activity 

(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Activity 1.2.1: Support the design and implementation of a training strategy for relevant GOC entities of land restitution policy 
as well as for land restitution policy beneficiaries   

Design and conduct in depth 
technical courses tailored to 
specific audiences within the LRU. 
These courses will include 
restitution processes, 
environmental regulation, and 
other topics. (In other Required 
Results, this activity addresses 
other audiences.) 
(Subcontract/STTA) 

    

Education and training 
strategy socialized with 
the regions and the 
LRU 

Bogota and 
regional 

 
PO3 
PO5 
1.1.1 

M&E GOC; 
Formalization 

Activity 1.2.2: Support the development of the regulatory framework for land restitution policy 

Support the development of 
regulatory and legal tools to 
improve effectiveness in restitution 
processes 
(Direct implementation, STTA)  

    

Analytical report with 
requirements on 
regulatory 
developments, 
regulatory proposals; 

Bogota R3Y2 
PO2 
PO4 

Formalization 

Activity 1.2.3: Support IKM framework to improve administrative and judicial processing of restitution claims in the LRU 

Support the implementation of the 
LRUs Integrated Management 
System (document management 
process/digital record) 
(Subcontract/STTA) 

    
Technical reports on 
progress of system 
implementation 

Regional, 
procedures 
based at 
national 
level  

R2Y2 
PO3 
1.1.1 

M&E GOC 

Activity 1.2.4: Strengthen procedures and approaches in the land restitution policy to broaden participation of women, 
children, teenagers, and Afro-Colombian and indigenous populations 

Build a common language and 
priorities for restitution 
(Grant) 

    

Implementation of 
methodology to unite 
traditional, judicial, and 
administrative 
authorities in a 
productive dialogue for 
conflict resolution 
concerning restitution  

Bogota and 
regional 

R4 
Y2 

PO3 
PO5 
1.1.1 

Formalization; 
Gender and 
Minorities 

Conduct an assessment to identify 
and classify the land seized from 
ethnic communities.  
(STTA) 

    
Technical document on 
illegally seized lands of 
ethnic groups 

Northern 
Cauca and 
Meta 

R6 
Y2 

PO3 
1.1.1 

 

Formalization; 
Gender and 
Minorities 

Disseminate, solicit feedback, and 
implement judicial tools available to 
women with respect to differential 
restitution procedures 
(STTA) 

    
Report on judicial 
restitution tools 
available to women 

National  

PO1 
PO2 
PO4 
PO5 
O1.1 
1.1.1 

Gender and 
Minorities 

Provide training on land rights with 
a differential approach 
(Direct implementation) 

    

Women and minority 
leaders trained; 
training materials 
developed; LRU 
framework for women 
and minorities 
designed 

Bogota and  
regional 

 PO5 
M&E GOC; 
Gender and 
Minorities 

Counterparts: Land Restitution Unit, SNARIV entities, 
territorial entities, IGAC, MARD, SNR, judges of the 
Republic, ethnic authorities 
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IN THE FULFILMENT OF THEIR MANDATES, BOTH IN THE ADMINISTRATIVE AND JUDICIAL 

STAGES OF THE PROCESS AND TO COMPLY WITH RESPECTIVE SENTENCES 

A key project activity will be to strengthen the strategy for LRU parcel identification in INCODER and/or 

SNR databases. Parcel identification process is the longest and most difficult part of the restitution 

process. Due to a lack of inter-institutional coordination and non-standardization of technical 

specifications, the same parcel often requires multiple surveys by different agencies. LRDP will conduct 

a pilot parcel identification process that will simultaneously serve the needs of a cadastral survey, 

restitution, and formalization purposes. Activities implemented under Component 4 will facilitate the 

cross-referencing with the INCODER cadaster and SNR databases and verification at the field level. As 

with other Required Results under this component, strengthening the role of municipalities in the 

restitution process is key. 

Meeting the GOC restitution targets requires greater support from other entities than what the LRU is 

presently receiving. For the LRU to significantly scale up its processing of restitution claims over the 

next year, enhanced inter-institutional coordination and cooperation is crucial. LRDP will support the 

implementation of the legally mandated SNARIV process at the regional level through the formation of 

restitution subcommittees. LRDP will work with territorial entities, including mayors’ offices that serve as 

members of the SNARIV regional subcommittees. The technical dialogue events supported by LRDP 

also provide an important forum for public discussion of key restitution processes that require effective 

inter-institutional coordination, such as security protocols.  

LRDP support for the efforts with the land restitution subcommittees in LRDP regions will help to update 

tools, procedures, and instruments for rural land protection. While the RUPTA can provide a certain 

degree of protection for informal properties, significant weaknesses in getting properties into the 

RUPTA leave many properties at risk. LRDP will help conduct a diagnostic of registry protection in 

order to encourage this important process. 

Addressing the issue of secondary occupants will require a distinct strategy, particularly as the LRU 

expands the micro-focalized areas. The strategy will require a diagnostic to assess the magnitude of 

secondary occupants. This initiative began in Year 1 and will continue in Year 2. Scaling up the judicial 

rulings for restitution will also require a greater involvement of mayors and civil society to protect the 

delicate social fabric in rural areas. LRDP support will help ensure that the DNP allocates significant 

resources in the new National Development Plan to ensure a successful post-ruling process. 

 

 

 

 

 

5.0  COMPONENT 2: 
STRENGTHEN THE 



20             LAND AND RURAL DEVELOPMENT PROGRAM: YEAR 2 WORK PLAN -REVISED VERSION 11/05/2014 

Intervention of the Project/Activity 

(Estimated Resources) 

FY 2015 
Products Location FFD 

MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? Q1 Q2 Q3 Q4 

Activity 1.3.1: Catalyze inter-agency coordination through activating working groups as established by the law for land restitution 
policy implementation:  Comité Territorial de Justicia Transicional (Regional Transitional Justice Committees), subcommittees of 
restitution, Comité Operativo Local de Restitución de Tierras (Local Operational Committee for Land Restitution) 

Activate the capacity of land 
restitution subcommittees (part of 
municipal transition justice 

committees) to implement inter-
agency agreements and action plans, 
prepare budgets, and support victim 

reparation in LRDP regions  
(Direct Implementation, Subcontract) 

    

Land restitution 
subcommittees 
operational; progress 

reported through LRDP 
reporting 

Regional 
R8 
Y2 

PO3 
PO5 

1.4.1 

Formalization; 
Municipal Plans 

Strengthen the implementation of 
communication strategies of relevant 
GOC entities for internal processes 

as well as for the community  
(Direct Implementation) 

    

Communication tools 
specific to regional 
needs including 

community radio, 
workshops 

National and  
regional 

 
PO5 
1.2.1 

 

Activity 1.3.2:  Provide technical assistance to regional entities to fulfill their obligations related to the land restitution policy 

Strengthen the capacity of 

municipalities to implement land 
restitution policy for budgeting and 
allocation of resources within existing 

mechanisms  
(Direct Implementation, Subcontract) 

    

Municipal restitution 
work plan included into 

the Plan de Acción 
Territorial del SNARIV 
(PAT)  

Regional R5Y2 

PO1 
PO2 

PO3 
PO5 
O1.1 

Formalization, Rural 
Development 

Strengthen property displacement 
protection measures so that internally 
displaced populations are protected 

(Subcontract) 

    

Recommendations; 
land tenure protective 

measures applied as a 
result of LRDP inter-
institutional coordination 

National and  
regional 

 

PO3 

1.1.1 
1.4.1 

 

Impact the National Development 
Plan, promoting the allocation of 

national budget resources to 
municipalities and other GOC entities 
related to restitution, for the 

implementation of restitution policy 
(Direct Implementation, STTA) 

    
National Development 
Plan; minutes and 
meetings 

Bogota and 

regional 
 

PO1 
PO2 

PO3 
PO4 
O1.1 

1.1.1 
 

 

Activity 1.3.3: Support interconnection of rural cadaster, property registries, and update records 

Conduct a pilot of parcel identification 

that simultaneously serves cadaster 
survey and restitution and 
formalization processes 

(Subcontract) 

    

Document with a 

multipurpose 
methodology; lessons 
learned; best practices 

document 

Bogota and 

regional 
R7Y2 

1.1.1 

2.1.1 
Formalization 

Activity 1.3.4: Support analysis of judicial rulings and strengthen the institutional capacity to apply sentences of post-judicial ruling 
actions in the land restitution legal framework 

Propose solutions for dealing with 
secondary occupants  

(Direct Implementation, STTA, 
Subcontract) 

    

Recommendations; 

Databases (100 

households); 
instruments updated 

and validated 

Bogota and 

regional 
 

PO3 

1.1.1 
Formalization 

Counterparts: Land Restitution Unit, 
SNARIV entities, territorial entities, 

IGAC, MARD, SNR, judges of the 
Republic, ethnic authorities 
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CAPACITY OF THE 
GOVERNMENT OF 
COLOMBIA TO FORMALIZE 
RURAL PROPERTY 
5.1  CONTEXT  

Building upon the achievements and findings of the first year, LRDP will continue to support GOC 

institutions in developing new efficient approaches to address the enormous challenge of overcoming 

rural property informality in Colombia. Certain evidence shows that the magnitude of informal land 

tenure in rural Colombia, which displays varying degrees of informality, may reach as high as 80 

percent in some departments (e.g., Boyacá). The resulting legal uncertainty is a heavy burden for the 

rural sector and brings negative social and economic impacts, including hampering sectorial 

investments and diminishing options for poverty alleviation and conflict reduction. 

The following bottlenecks hinder the formalization process: the complexity and inconsistency of the 

legal framework, the cost of the formalization process both for the owner and for the GOC, the 

weakness and inadequacy of formalization institutions, and deficiencies in the information required to 

identify plots. 

To overcome these challenges, the GOC is developing a new approach to focus on large-scale 

formalization and reducing the negative incentives to rural formalization. The approach includes the 

following measures: adopting a new legal framework, reducing formalization costs, a shift toward 

planned interventions, establishing new logistic and operational procedures to implement widespread 

and coordinated formalization campaigns, and creating new institutional arrangements to build capacity 

at the local and regional levels supported by the national government. These measures will help rural 

populations transition from a culture of property informality caused by institutional, legislative, and cost 

obstacles to a culture of secure land rights formally registered in the National Registry.  

To achieve this, the general purpose of the Formalization Component is to increase the capacity of 

GOC institutions to improve and implement processes related to public land management, property 

formalization, and the recuperation of illegally purchased, illegally used, or inappropriately occupied 

rural lands. There is a pressing need to leverage best practices to scale up these efforts and reduce 

costs/processing times of formalization to bring it more in line with global standards. 

5.2  FORMALIZATION COMPONENT YEAR 1 RESULTS 

 Establishment of an institutional inter-agency coordination mechanism on land formalization, 

which—through periodical coordination meetings between MARD, IGAC, DNP, SNR, and 

INCODER—have addressed strategies and actions to implement massive formalization.  
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 Establishment of a regional inter-institutional formalization coordination committee for Montes de 

Maria. 

 Registry of 781 adjudicated state land parcels. 

 A draft new law for formalization (expected completion at end Year 1). 

 Analysis of local experiences to identify bottlenecks and best practices for formalization. 

 Draft Unified Formalization Methodology (public, private properties). 

NORTH CAUCA 

 Strategic agreements reached for the development of municipal formalization plans in North Cauca.  

MONTES DE MARIA 

 Identification of two bottlenecks and a plan prepared to remediate them. 

 Through the implementation of the formalization pilot in Macayepo (Carmen de Bolivar), discovery 

that several parcels belonging to a restitution micro-focalized area overlap with other parcels, 

particularly those on the border between Ovejas and Carmen de Bolivar. In light of this situation, the 

LRU Bolivar office requested that IGAC determine to which department these parcels actually 

belong.  

 In Montes de Maria, findings by the LRU that along with those people who occupied parcels initially 

abandoned by campesinos, other campesinos also may have endured violence while on the 

property, which is why they cannot be considered “third parties acting in bad faith,” although on 

occasion they may have bought at a low price.  

5.3  CHALLENGES AND OBSTACLES  

Significant opportunities exist to achieve major advances in formalizing rural land tenure during Year 2. 

However, significant challenges and obstacles remain and these must be fully understood and 

addressed in both planning and operational terms. The main challenges include the following:  

 The existing legislative framework for land formalization is not conducive to cost-efficient, effective, 

and replicable formalization of land tenure on a massive scale. Therefore a new legislative 

framework for formalization must be developed and put into operation by the GOC. 

 The current institutional framework for land formalization is also a major constraint. Numerous 

government institutions are responsible for implementing key elements of the process, but no one 

agency has the overall responsibility to ensure implementation of the process and monitor results. 

To meet the GOC’s own formalization targets, a new institutional framework for formalization must 

be established and made operational. 

 The current demand-based approach of the government’s formalization process results in relatively 

few parcels actually being formalized and at high unit cost per parcel. Furthermore, the current 

approach does not take advantage of a unique operational opportunity to update and/or form the 

rural cadaster, and does not target the geographic regions where formalization will have the greatest 

impact in social and economic terms. To be effective, a shift in approach from formalization by 
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demand to provision of public service on a systematic scale is required. The formalization process 

and the updating of the rural cadaster (geographic location, physical extent, and value of the land 

parcel) must also be directly integrated. However, government agencies will need to both accept this 

new approach as well as be strengthened to provide the needed public services or be willing to 

make use of service providers through outsourcing of technical services. 

 The regional and municipal-based strategy for implementation of formalization will require the 

creation of technical, planning, and administrative capacities at the sub-national level of government 

to enable the adoption and implementation of the Municipal Formalization Plan approach. Currently, 

most municipal governments are ill-equipped to take on this responsibility and, therefore, innovative 

approaches including provision of technical assistance and guidance from national agencies and 

outsourcing of services will be needed. 

5.4 FORMALIZATION COMPONENT YEAR 2 DEVELOPMENT APPROACH  

The seven key issues and strategic emphases for Year 2 are:  

1. Given the MARD’s decision to shift its formalization strategy from national direction and 

implementation of pilot exercises to an approach based on Municipal Formalization Plans, LRDP will 

support this shift to the regions by developing a Formalization Plan model using the municipality of 

Ovejas in Montes de Maria. This model will then be adapted to the context of municipalities in North 

Cauca. It is critical for LRDP to ensure that the 2014–2018 National Development Plan provides 

adequate recognition and financing to replicate the plans for other municipalities, and to assist the 

municipalities in implementing plans utilizing the integrated, systematic, and massive methodology in 

selected geographic zones that has been developed by MADR with support from LRDP. Alternative 

methods and mechanisms of justice and conflict resolution will be part of this strategy. 

2. Effective implementation of titling, formalization, and recuperation of land in the regions hinges on 

establishing the required legal, institutional, and policy foundational elements at the national level. 

To support the establishment of these foundational elements, during Year 2, LRDP will:  

a.  Support the development of draft legislation for the formalization of land rights on private and 

public lands;  

b. Complete a comprehensive diagnostic of the legal, institutional, technical, and administrative 

aspects of establishing a new national institutional structure for land administration, including 

titling and administration of public land, formalization of private land, and recuperation of land; 

and  

c. Propose a titling and formalization policy approach that is anchored by the implementation of 

titling and formalization efforts through planned interventions at the regional level in selected 

geographic areas that provide public services systematically as a replacement for geographically 

dispersed interventions that respond to individual demand.  

3. LRDP will analyze existing agrarian processes, propose modifications, and develop effective 

agrarian legal processes for the recuperation of land and the establishment of the Land Fund in 

support of the Peace Accords.  

4. The history of INCODER (and previously INCORA) of not registering land titles resulting from the 

state land adjudication and titling process provides an opportunity for LRDP and the GOC to 

demonstrate progress with formalization. LRDP will develop and implement a plan for the massive 
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registration in the National Registry of property documents of 4,700 parcels of land that were titled 

by INCODER during the period of 2009–2013 but never formally registered. LRDP will also work 

directly with INCODER and the National Registry to identify and implement inter-institutional policies 

and administrative mechanisms to avoid this situation from reoccurring in the future.  

5. A process of formalization without the requisite institutions, accessible services, and a culture of 

formality is not sustainable over time and does not foster long-term positive impacts. To address the 

need for a culture of formality, the LRDP will work to develop innovative mechanisms that promote 

the sustainability of formality and assist the GOC and private sector to implement these mechanisms 

at the national and regional levels.  

6. LRDP will focus on gender through designing protocols to avoid gender discrimination on 

formalization processes.  

7. LRDP will carry out local workshops, with the community and the institutions involved in the process, 

to identify bottlenecks for collective titling of Afro-Colombian and indigenous land and suggest 

recommendations. 

REQUIRED RESULT 2.1: INCREASE CAPACITY OF INCODER AND GOC INSTITUTIONS TO 

IMPROVE AND IMPLEMENT AGRARIAN ADMINISTRATIVE PROCESSES RELATED TO PUBLIC 

LAND TITLING AND MANAGEMENT  

A poor campesino may gain ownership of a state property if he has occupied the property for a certain 

period of time and met other social and environmental standards required by the state. Adjudication is 

the agrarian administrative process where the government titles these state properties to poor 

campesinos. The titling in itself is important in the formalization process, but to obtain the full rights of 

property ownership, the title must be registered in the SNR. Required Result 2.1 will address the titling 

portion of this process.  

To increase the capacity of INCODER and GOC institutions to improve and implement agrarian 

administrative processes related to public land titling and management, during Year 2 LRDP will 

emphasize capacity building through the development of municipal formalization plans as a means to 

coordinate local efforts with national and regional support. LRDP will develop a methodology for these 

plans and implement them in two/three municipalities in Montes de Maria and North Cauca with active 

participation of the regional offices of INCODER. Key to the development of these plans will be a legal 

analysis of the status of non-registered adjudications and the legal viability of their registration. LRDP 

will provide support for the development of recommendations to address different types of non-

registered adjudication cases, including an inventory of location, situation, and legal status. An 

important dimension of this effort will be the design and application of protocols and procedures to 

circumvent gender discrimination in the formalization process. An innovative pilot project for the 

formalization of territorial land rights for Afro-Colombian communities in the North Cauca region will be 

designed and implemented. Because of the high level of land conflicts between campesinos, Afro-

Colombians, and indigenous populations in North Cauca, LRDP will develop and implement a pilot on 

alternative methods and mechanisms of justice and conflict resolution and coordinate with the Afro-

Colombian and Indigenous Program (ACIP) to avoid duplicated efforts. 

Intervention of the Project/Activity 

(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 
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Activity 2.1.1: Reform administrative procedures and agrarian processes for the titling of state-owned land 

Carry out a legal analysis and 
recommendations of the 
resolutions of  the improvement of 
public land titling processes and 
other public land access 
mechanisms   
(Subcontract, STTA) 

    

Report and 
recommendations on 
how to solve registry 
bottlenecks 

National  PO3 Restitution 

Activity 2.1.2: Create or strengthen institutional capacity for the administration of all agrarian processes related to rural 
property 

Propose an appropriate 

institutional model for the effective 

implementation of all agrarian 

processes related to land 

administration  

(Subcontract, STTA) 

    
Institutional model 

proposed 
National   PO3 

2.3.2 
Rural Development 

Submit proposals to strengthen the 

policy framework related to the 

social land use management  

(Subcontract, STTA) 

    

Proposals submitted 

for social land use 

management  

National   
PO3 

2.3.2 
Rural Development 

Activity 2.1.3: Facilitate women’s access to formalization and titling of collective territories, and advocate for gender and 
ethnic-differentiated approaches 

Formalization of territorial rights for 

Afro-Colombian communities - Pilot 

project in Northern Cauca 

coordinated with ACIP 

(STTA, Workshops) 
        

Lessons learned and 

recommendations for 

improvement to 

formalization of Afro-

Colombian groups 

collective territories 

Northern 

Cauca 

F4 

Y2 

PO2 

PO3 

2.1.1 

Gender and 

Minorities 

Analysis of discrimination to 

women in three different 

formalization processes  

(STTA) 

    

Report and 

recommendations on 

land rights for women 

Montes de 

María  

 

PO3 Restitution 

Provide technical support to GOC 

entities to develop flexible, judicial 

instruments and mechanisms to 

recognize common law 

relationships – which is currently 

an obstacle for access to land and 

rural development initiatives by 

women. 

    

Judicial mechanisms 

designed and adopted 

by the MARD, which 

facilitate access by 

women who are not in 

a legally recognized 

marriage relationship 

(relationship is 

considered common 

law). 

National and 

regional 

 

PO1-5; 

Crosscutti

ng 

Gender and 

Minorities 

Counterparts:  MARD, UPRA, INCODER, IGAC, SNR, 
LRU, ORIP, local and regional authorities 

     

REQUIRED RESULT 2.2: INCREASE CAPACITY OF THE MARD AND GOC INSTITUTIONS TO 

EXECUTE RURAL PROPERTY FORMALIZATION ON PUBLIC AND PRIVATE LANDS 

In this Required Result, public properties refer to those titled parcels whose procedure is included in 

Required Result 1.1, however, the title has not been registered in the SNR.  

Building upon the achievements of the first year, LRDP will support three key activities to develop a 

new approach to rural property formalization policies in Colombia. The first activity is the development 
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of massive operational processes through the implementation of a pilot exercise in Montes de María, 

which will provide lessons learned and recommendations on the regulatory, institutional, gender, and 

economic aspects of land formalization. The second is a large-scale registration pilot for private lands 

that have been transferred informally. The third activity is the development of a National Adjudicated 

Land Registration Plan and the implementation of a pilot exercise for the massive registration of public 

lands that were previously adjudicated but never registered. Through a municipal formalization plan, 

LRDP will build local capacity to carry out formalization with the support of the national and regional 

governments. LRDP will also disseminate the formalization bill, which aims to facilitate formalization 

through adjustments to the legal framework and reduction of the high costs that discourage 

formalization. In the regions, a pilot project to formalize three prevalent and particularly challenging 

types of land tenure informality found in the Montes de Maria region (“micro-focalized” areas, National 

Agrarian Fund land, and land transferred to MARD) will be developed and implemented. With ethnic 

communities, there will be four regional workshops in North Cauca coordinated with ACIP, where 

community and entities will have the opportunity to discuss main issues of ethnic land titling, in order to 

identify bottlenecks and possible solutions and avoid duplicating efforts. 

Intervention of the Project/Activity 

(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Activity 2.2.1: Develop a legal framework to support massive formalization policies by the GOC 

Support the government in 

dissemination of the formalization 

bill to congress and other 

stakeholders 

(Subcontract) 

    

Formalization bill 

disseminated 

 

National and 

regional 

 

PO5 

  

Activity 2.2.2:  Strengthen the institutional capacity of the MARD and authorities involved in the design and implementation of 

efforts for mass land formalization 

Support the catalytic Inter- 

institutional coordination 

(Direct Implementation, STTA) 

    

Meeting minutes; 

reports on massive 

formalization 

National and 

regional 
  PO3 

  

Design a methodology for the 

development and implementation 

of municipal formalization plans  

(STTA)         

Methodology for 

Municipal 

Formalization Plans 

National and 

regional 
 F2Y2 

PO3 

2.2.1 

Restitution, Rural 

Development  

Identify bottlenecks and best 

practices and provide 

recommendations to the 

government on 1) regulatory, 2) 

institutional, 3) gender, 4) 

economic aspects, based on the 

results of the Montes de Maria 

Formalization Pilot 

(STTA) 

    

Pilot-based analysis 

on bottlenecks; 

recommendation 

related to the 4 

technical areas  

Montes de 

María 
 PO3 

  

Support the design of the National 

Adjudicated Land Registration Plan  

(STTA) 

    

National Adjudicated 

Land Registration 

Plan 

National  
2.1.1 

 

Restitution, Rural 

Development 
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Intervention of the Project/Activity 

(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Develop and implement the private 

property mass registration pilot, 

and pilot based analysis of 

bottlenecks and recommendations  

(Subcontract, STTA) 

    

Private titles 

registered; 

bottleneck analysis 

and 

recommendations 

National  

PO1 

O2.1 

2.1.1 

2.2.1 
 

Identify the gap in unregistered 

adjudication resolutions (database 

cross-referencing) 

(STTA) 

    
Cross-referenced 

database 
National F3Y2 PO3  

Activity 2.2.3. Strengthen capacity of departments and municipalities to support land formalization 

Execute pilot in Montes de María in 

3 ways: a) restitution formalization, 

b) FNA property transfer, c) 

Agreement 266/11 

(STTA) 

    

Land registered titles 

(200); summary of 

pilot experience 

Montes de 

María 

 

 

 

2.1.1 

2.2.1 
  

Continue implementation of the 

pilot for the mass registration of 

adjudications 

(Subcontract) 

    

Registered titles by 

SNR; 

recommendation on 

how to do massive 

formalization 

Cauca, 

Amazonas, 

Antioquia, and 

Huila 

 

PO1 

O2.1 

2.1.1 

Restitution, Rural 

Development 

Formulate and begin 

implementation of municipal plans 

in LRDP regions  

(STTA) 

        
2–3 Municipal 

Formalization Plans 

Montes de 

Maria and 

Northern 

Cauca 

F2Y2 

PO3 

2.1.1 

2.2.1 

Restitution, Rural 

Development  

Strengthen the capacity of 

municipalities to improve cadaster 

management 

(STTA) 

    

Recommendations 

on improved 

municipal cadaster 

management based 

on the Montes de 

María Experience 

LRDP Regions 
F5 

Y2 
PO3 Restitution  

Develop and implement a pilot on 

alternative methods and 

mechanisms of justice and conflict 

resolution through municipalities 

(Grant) 

    Pilot activity 
LRDP region:  

Tolima/Cauca 

F1 

Y2 
PO3 Restitution 

Counterparts: MARD, UPRA, INCODER, IGAC, SNR, 

LRU, ORIP, CSJ, judicial branch, Consolidation Unit 
     

 

REQUIRED RESULT 2.3: INCREASE CAPACITY OF INCODER AND GOC INSTITUTIONS TO 

RECOVER ILLEGALLY PURCHASED, ILLEGALLY USED, OR INAPPROPRIATELY OCCUPIED 

LANDS, AND THEIR MANAGEMENT TO BE USED IN LAND AND RURAL DEVELOPMENT 

PROGRAMS  

The initial accords reached in the peace negotiations in Havana have emphasized the need to create a 

new Land Fund that takes into account the multiple mechanisms to recover land. As part of LRDP’s 

support for the design and implementation of the new Land Fund, the project will facilitate the 

establishment of an inter-ministerial committee including MARD, the Ministry of Environment, and the 
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Ministry of Finance. LRDP will prepare a study to develop legal, institutional, fiduciary, and 

administrative guidelines for the establishment and operation of the Land Fund. 

Restitution, formalization, and rural development policy must incorporate a feasible strategy to recover 

public land unduly occupied or illegally used. Increasing the capacity of INCODER and GOC institutions 

to recover lands will be accomplished by providing estimates of the amount and location of land that 

can potentially be recuperated for the expected Land Fund. Specific legal and administrative strategies 

for recovery of these lands will be proposed. 

 

Intervention of the Project/Activity 

(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Activity 2.3.1: Support the incorporation of all former National Narcotics Directorate (DNE) lands into the GOC Land Bank 

Establish the Land Fund/Bank 
(guidelines proposed for the 

establishment and management of 
the land fund) 
(STTA, Subcontract) 

    

Guidelines for 
establishment and 
management of Land 

Fund/Bank 

National  
PO3 
2.3.1 

  

Define land recovery strategies for 
the Land Fund/Bank (estimate of 

lands potentially recoverable) 
(STTA) 

    
Strategy for recovery of 
land and estimates of 
recoverable land defined 

National F7Y2 
PO3 

2.3.1 
 Restitution 

Train INCODER and MARD officials 
on the new Land Forfeiture Law, Ley 

1608 (Extinción de Dominio) 
(STTA, Workshops) 

    
4 regional and 1 national 

training workshops 

National and 

regional 
F6Y2 PO5 Restitution 

Activity 2.3.2: Improve the agrarian and legal processes for the recovery and administration of the state own lands 

Legal review and analysis of the 

status of agricultural and forfeiture 
processes (PPP studies update) 
(STTA) 

    Report National   
PO3 
2.3.1 

 Restitution 

Propose judicial procedures to 
resolve difficult cases related to 

property demarcation 
(STTA) 

    
Judicial procedures 

manual proposed 
National   

PO3 

2.3.1 
 Restitution 

Propose improvements in the 
administration and  use of recovered 

land  
(STTA) 

    Report National   
PO3 

2.3.1 
 Restitution 

Counterparts:  MARD, INCODER, Ministry of the 
Environment, CISA-SAE, Peace Commission 
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6.0  COMPONENT 3: 
INCREASE OPPORTUNITIES 
FOR SUSTAINABLE LICIT 
RURAL LIVELIHOODS IN 
CONFLICT-AFFECTED 
AREAS 
6.1  CONTEXT 

Despite good intentions on the part of the GOC to increase its focus and investment in rural areas and 

reduce the urban/rural poverty gap, institutional capacity to promote rural and agricultural development 

is lacking, particularly at the local government level. Public policy sectorial instruments do not reach 

where they need to and regions lack the resources and capacity to contribute to their own 

comprehensive rural development. One result is the lack of effectiveness in rural areas and minimal 

impact of rural public investment, which is still very low when compared to urban areas. As part of the 

resolution of the agrarian strike in September 2013, the GOC entered into an Agrarian Pact, which 

generated thousands of bottom-up proposals that the GOC will need to prioritize and finance before the 

end of 2014. The GOC has made rural investment a higher priority, reflected in a significant increase of 

the sector’s budget as well as initiatives such as the Rural Mission and the Peace Accords. 

6.2  RURAL DEVELOPMENT COMPONENT YEAR 1 RESULTS  

 Various bottom-up community participation strategies promoted to identify and articulate community 

priorities.  

 More than 115 community events supported in which close to 5,000 people from the 38 

municipalities of Montes de Maria, Northern Cauca, and Southern Tolima came together to identify 

rural development policy priorities and prioritize projects that create better opportunities for 

sustainable livelihoods. Overall, the Agrarian Pact received 4,400 community-generated projects 

from 1,000 municipalities. Eighty percent of the projects proposed were productive in nature. The 

project helped the GOC collect, organize, and classify over 90,000 public policy proposals to reform 

the sector through this mechanism (community expressed strategic priorities). 

 Methodology and timeline for Agrarian Pact process for community participation delivered. 



30             LAND AND RURAL DEVELOPMENT PROGRAM: YEAR 2 WORK PLAN -REVISED VERSION 11/05/2014 

 Specific LRDP support for the municipalities in Montes de Maria, North Cauca, and Southern Tolima 

that resulted in the formulation of 119 projects presented for public financing, including within the 

Agrarian Pact process.  

 Identification of budget execution bottlenecks in MARD and its associated entities: CORPOICA, 

INCODER, Rural Agricultural Planning Unit (UPRA), LRU, Finagro, Banco Agrario, CCI, and 

AUNAP, which will be presented to USAID in Q1 Year 2 after final analysis. 

 Supported the development of 158 community events in Montes de María that involved the 

participation of 4148 people. The inputs collected from these meetings will be fed into seven regional 

project profiles. This methodology, developed to harness the power of communities and campesinos 

themselves, will be applied in other LRDP regions to support bottom-up initiatives that are outside 

the scope of existing institutional models and channels, such as CMDRs and Consejos 

Departamentales de Desarrollo Rural (Departmental Councils for Rural Development, or 

CONSEAs). 

 Key strategic inputs developed for institutional strengthening plans for the Secretaries of Agricultural, 

including objectives, components, and coordination mechanisms. 

 Design and application of the RIA for departmental and municipal Secretaries of Agricultural in 

Montes de María, North of Cauca, and South Tolima to generate a baseline for the institutional 

strengthening plans. The project will analyze and present the results to USAID during the first 

quarter of FY2015. 

 Increased consensus on the need to restructure the public agricultural institutional framework to 

provide greater support for rural development with a territorial focus.  

 Support for the MARD effort to reorient its strategy for agriculture and rural development policy to 

focus on the provision of public goods and efficient resource execution rather than delivery of 

subsidies 

NORTH CAUCA 

 Consensus reached on inter-institutional arrangements for a regional rural development plan for 

North Cauca that include the participation of Contrato Plan, the Cauca Secretary of Agriculture, 

DNP, and municipalities.   

 Reactivation of CDMR and CONSEA as a mechanism of identification and prioritization of projects to 

increase rural public investment in LRDP regions. 

 Application of LRDP’s rapid institutional assessment for Secretaries of Agriculture in order to 

establish baseline for capacity development for institutional-strengthening plans. 

MONTES DE MARIA 

 Reactivation of CDMR and CONSEA as mechanisms for identification and prioritization of projects to 

increase rural public investment in LRDP regions. 

 Construction of a Montes de Maria-Cordoba Stakeholders’ Map 
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 Application of the RIA for Secretaries of Agriculture in order to establish baseline for capacity 

development for institutional strengthening plans. The project will analyze and present the results to 

USAID during the first quarter of FY2015. 

SOUTH TOLIMA 

 Reactivation of CDMR and CONSEA as mechanisms for identification and prioritization of projects to 

increase rural public investment in LRDP regions. 

 Application of RIAs to Secretaries of Agriculture to establish baseline for capacity development for 

institutional strengthening plans. 

6.3  CHALLENGES AND OBSTACLES 

It is critical that the National Development Plan for 2014–2018 include both the proper framework for 

integrated rural development with a territorial focus and sufficient resources to implement it. Bottlenecks 

that must be resolved include a current budget implementation process that is overly centralized and 

ineffective, weak regional institutional capacity, and lack of clarity and consensus regarding rural 

development public goods. Additional measures need to be taken to ensure a greater decentralization 

of resources. This means a greater level of resource allocation to the territorial entities such as 

Secretaries of Agriculture and others involved in rural development implementation at the regional level.  

The GOC is in great need of a major institutional redesign of the public agricultural sector, and LRDP 

can provide critical inputs to ensure that the new institutional framework is conducive to facilitating rural 

development with a territorial focus.   

There is an ongoing shift in the leadership of the public agricultural sector institutions. If the MARD 

keeps allocating resources for subsidies to specific producer groups, it could endanger financing the 

4,300 projects developed by the regions under the Agrarian Pact. 

6.4 RURAL DEVELOPMENT COMPONENT YEAR 2 APPROACH  

LRDP’s main objective will be to support the increase of rural investment across private and public 

sectors by promoting community participation focusing on the achievement of greater impact and better 

resource allocation. The project’s activities will pursue the development of territorial rural development 

strategies, which include institutional strengthening actions, capacity building at the local level for 

productive project design, recommendations for streamlining instruments and resource execution, and 

applying inputs gathered during Year 1 in Cauca, Montes de María, and Tolima. Specific actions 

include:  

1. Increase capacity of national, regional, and local GOC entities to design, coordinate, and implement 

sustainable local development plans with community participation, taking into account different 

funding sources including the national budget, royalty funds, local government budgets, and private-

sector funding.  

2. Support the identification and resolution of structural bottlenecks that restrict the flow of funding 

sources for the implementation of rural development initiatives, both regionally and nationally.  
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3. Support GOC in the activation and utilization of the CONSEA and CMDR structures, among others, 

to consolidate local consultation and community participation mechanisms continuing work from 

Year 1. This will include community participation in the design and construction of rural development 

plans (PDRIETs).  

4. Support the GOC to identify ways to increase efficiency for the implementation of the first agenda 

item on land and rural development in a probable peace process in rural areas. 

5. Support the development and implementation of PDRIETs to increase local capacity through 

methodologies that emphasize inter-sectorial coordination, strengthen national/regional linkages, 

and promote community participation. The Peace Process provided a specific impetus for advancing 

the definition of a territorial focus approach for rural development and the design of integrated 

interventions. LRDP will also design a public-private partnership strategy for inclusion in the PDRIET 

model. 

6. Provide direct support to DNP’s Rural Mission initiative for the development of a territorial 

institutional model for resource allocation and execution, reduce the social gap, design new and 

more effective public good instruments, and create a more efficient and modern institutional 

structure in the regions for the implementation of land and rural development policies.  

7. LRDP’s differential approach for the rural development component will deliver assistance to build 

capacity of indigenous women and other rural women involved in land tenure and restitution 

processes, and to support capacity building at the local level for designing productive projects that 

can be included in local and regional development plans for future financing through various 

mechanisms. 

REQUIRED RESULT 3.1: INCREASE CAPACITY OF NATIONAL AND LOCAL GOC ENTITIES TO 

DESIGN, COORDINATE, AND IMPLEMENT RURAL DEVELOPMENT PLANS WITH TERRITORIAL 

FOCUS AND PROMOTE COMMUNITY PARTICIPATION 

The major shift with activities under this Required Result for Year 2 is that they are grounded and 

focused at the regional level. During Year 1, LRDP was able to take advantage of the Agrarian Pact 

process to effectively engage with the departmental and municipal Secretaries of Agriculture, as well as 

with CMDRs, and help them with the community-driven process of identifying needs and articulating 

them into specific, feasible projects, and initiating the search for resources to finance these initiatives. 

During Year 2, LRDP support will continue in this area to ensure an even greater capacity of local 

entities to formulate rural development plans and investment programs including project banks (bancos 

de proyectos) to access a more diverse set of funding sources.  

LRDP is giving important emphasis to the role that the Secretaries of Agriculture and other territorial 

entities can play in leading rural development with a territorial focus. To this end, the project will use 

Year 1 inputs gathered during Agrarian Pact to support activities and those resulting from institutional 

assessments to design capacity development plans for Secretaries of Agriculture. LRDP support for the 

community priority identification process in Montes de Maria provides an important civil society route for 

integrated rural development with a territorial focus. During Year 2, LRDP will explore the possibility of 

replicating this model and other methodologies to strengthen community participation in other LRDP-

supported regions in the country.  
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Project Intervention/Activity 

(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Activity 3.1.1: Support development of the GOC 2014–2018 National Development Plan and draft guidelines based on sound 
regional evidence to improve interagency coordination and prioritize regions giving a special focus on victims, women, ethnic 

minorities, and landless poor farmers, and determine budget allocations 

Provide rural development and 
specific gender inputs to the 

2014–2018 National 
Development Plan 

(Direct Implementation, STTA) 

    

Document with 
recommendations, 

including those 
identified within LRDP 

regions submitted to 
DNP  

National and 
regional 

RD
1Y2 

PO2 

PO3 
PO4 

All 

Activity 3.1.2: Support the formulation and implementation of local and regional development plans to prioritize infrastructure 

and service delivery projects, and develop five-year budgets 

Prepare a toolbox to support 

PDRIET formulation and 
implementation 

(STTA) 

    

Training and 

implementation 
toolbox; methodology 

and training materials 

Regional  
PO3 
PO5 

Formalization; 
M&E GOC 

Orient and train local officials in 
PDRIET's formulation and 

implementation methodologies 
in LRDP's 4 regions 

(STTA) 

    

Attendance lists from 

regional trainings and 
three MEP formats 

Regional  
PO3 
PO5 

Formalization; 
M&E GOC 

Support LRDP regional 
stakeholders to identify 

strategic projects that will 
transform/catalyze local rural 

development. These projects 
will be included into the 

PDRIET 
(Direct Implementation) 

    
Road map and 

projects identified 
Regional  

PO3 

PO5 
3.1.1. 

Formalization 

Develop action plans to allocate 

and execute resources for the 
strategic projects identified 

(Direct Implementation) 

    
Action plans to 
implement strategic 

projects  

Regional  

PO3 

PO5 
O3.1 

3.1.1 

Formalization 

Activity 3.1.3: Support the design and implementation of land and rural development policies and programs with a bottom-up 
approach 

Support capacity building at the 
local level for productive project 

design through a participatory 
approach with women and 

ethnic groups 
(STTA) 

    

Productive projects 

designed and 
resources identified  

Regional  

PO2 

O3.1 
3.1.2 

Formalization; 

Restitution; and 
Gender and 

Minorities 

Activity 3.1.4: Support the GOC to prioritize project planning and public investments based on community consultations 

Training on community 
participation mechanisms and 

strengthening organizations in 
order to consolidate "bottom-

up" planning processes  
(STTA) 

    
1 event in each LRDP 
region 

Regional  
PO3 
PO5 

Formalization 

Counterparts: Territorial agencies      
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REQUIRED RESULT 3.2: SUPPORT THE IDENTIFICATION AND RESOLUTION OF STRUCTURAL 

BOTTLENECKS THAT RESTRICT THE IMPLEMENTATION OF RURAL DEVELOPMENT 

INITIATIVES, BOTH REGIONALLY AND NATIONALLY 

During Year 1, LRDP was able to identify three types of bottlenecks for rural development programs by 

both national and regional entities: 1) regulatory framework; 2) operational procedures; and 3) budget 

planning mechanism. These were structural bottlenecks related to inefficient budget execution, low 

impact of public instruments such as “convocatorias” and subsidies, and weak local capacity to identify 

needs and execute resources due to excessive centralization. In Year 2, LRDP will implement a pilot in 

North Cauca to help INCODER invest its productive project subsidies in a more integrated and efficient 

fashion for 277 families. LRDP will also focus on strengthening Secretaries of Agriculture and other 

territorial entities to advocate for more autonomy and build capacity to identify, formulate, and execute 

greater budget allocation. This will also strengthen the design and roll-out of rural development 

programs at regional level, described in Required Result 3.1. 

Resolution of bottlenecks for rural development programs is highly complementary to efforts 

implemented under the Restitution and Formalization components. The sustainability of restitution and 

formalization are highly dependent upon integrated support from the GOC. Restituting or formalizing 

property will fail unless farmers have access to new technology, financing, and/or markets.  

Project Intervention/Activity 

(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Activity 3.2.1: Support the identification and resolution or alleviation of structural bottlenecks that impede the effective 

implementation of rural development initiatives in targeted regions 

Resolve bottlenecks in the 

implementation of subsidies 

for INCODER productive 

projects 

(Subcontract) 

    

Recommendations on 

how to allocate 

subsidies to 

productive projects 

more efficiently 

Cauca  PO3 Formalization 

Activity 3.2.2: Strengthen national and regional capacity to execute budgets assigned to rural development 

Identify actions for the 

effective execution of budgets 

at the national, regional and 

municipal levels 

(STTA) 

    

Actions 

recommended  to 

improve budget 

execution 

National and 

regional 
 

PO3 

O3.1 
 

Activity 3.2.3: Support MARD to update, adapt, and modernize its instruments for rural development 

Provide recommendations to 

MARD on how to make more 

effective instruments for rural 

development  

(STTA) 

    

 recommendations on 

new and revised 

instruments to 

achieve better 

regional impact of 

sectors public goods  

National and 

regional 
  

Formalization; 

Restitution 
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Project Intervention/Activity 

(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Activity 3.2.4: Strengthen regional capacity to support local initiatives by increasing local autonomy and reducing excessive 

centralization 

Strengthen capacity of offices 

of Secretaries of Agriculture to 

overcome institutional 

weaknesses (municipal and 

department level) 

(STTA) 

    

Institutional 

strengthening plans 

for LRDP regions and 

adjustments at 

national level 

National and 

regional 
RD2 

PO3 

PO5 

Formalization; 

Restitution; M&E 

GOC 

Propose a territorial 

institutional model adjustment 

for land and rural development 

entities 

(Subcontract) 

    

Policy document on 

institutional 

adjustment on land 

and rural 

development with 

territorial focus 

proposed for the 

Rural Mission 

National and 

regional 
RD3 PO3 

Formalization; 

Restitution; M&E 

GOC 

Counterparts: MARD, DNP, INCODER, municipal 

and departmental Secretaries of Agriculture, private 

sector, civil society 

     

REQUIRED RESULT 3.3: BUILD CAPACITY AND ABILITY OF NATIONAL AND LOCAL GOC 

ENTITIES TO EFFECTIVELY DELIVER PUBLIC GOODS AND RESPOND TO THE SECTOR’S 

CHALLENGES AND COMMITMENTS RESULTING FROM PEACE TALKS 

LRDP support goes beyond help for community identification of needs and articulation into fundable 

projects. The LRDP approach is to increase capacity of national and local GOC entities to design 

sustainable local development plans with community participation. The LRDP approach takes an 

additional step to ensure that these plans are developed taking into account different funding sources 

such as national budget, royalty funds, territorial budgets, and private sector funding. 

LRDP will also help the GOC identify public goods through support for the DNP Rural Mission in the 

design and provision of new and more effective public good instruments and the design of a more 

efficient and modern institutional structure. LRDP is also in the process of creating a coalition team to 

generate awareness in civil society, private sector, and academics to support rural and agricultural 

sector modernization. 

LRDP will help the GOC and the Peace Commission in particular to develop a PDRIET comprehensive 

rural development intervention model for post-conflict areas. Inherent to this will be the identification of 

interventions to increase local rural development capacity through methodologies that emphasize inter-

sectorial coordination, strengthen national/regional linkages, and promote community participation.  
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Project Intervention/Activity 
(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 

Q1 Q2 Q3 Q4 

Activity 3.3.1: Strengthen national co-financing of municipal infrastructure and service delivery 

Support a pilot for inclusion of 
irrigation and tertiary road 
plans within a PDRIET in a 
post-conflict region 
(Subcontract, STTA) 

    Pilot South Tolima  
PO3 
O3.1 
3.1.2 

 

Activity 3.3.2: Support the GOC in defining the strategy of the MARD and its executing agencies to respond to the priorities  
emerging from the eventual peace agreement 

Support the GOC in the 
implementation of a 
comprehensive rural 
development intervention 
model for post-conflict area 
PDRIET 
(STTA) 

    

Support the 
implementation of at 
least 4 PDRIETs in a 
post-conflict area 

National and 
regional 

 
PO3 
O3.1 
3.1.2 

Formalization; 
Restitution 

Activity 3.3.3: Build local and regional capacity to implement comprehensive land and rural development policies 

Create a coalition team to 
generate awareness in civil 
society, private sector, and 
academics to support rural 
and agricultural sector 
modernization 
(Subcontract) 

    

Expert national/ 
regional network for 
rural development 
consensus; 
national/regional 
lessons learned 

National and 
regional 

RD4 
Y2 

PO3 M&E GOC 

Consolidate and apply lessons 
learned in countries with 
successful rural development 
experiences and models. 
(Subcontract) 

    

International lessons 
learned brought to 
Colombia through 
study tour 

National and 
regional 

 PO5 M&E GOC 

Counterparts: MARD, DNP      

 
 

REQUIRED RESULT 3.4: ATTRACT PRIVATE-SECTOR INVESTMENT IN CONFLICT-AFFECTED 

RURAL COMMUNITIES TO GENERATE GREATER OPPORTUNITIES FOR VIABLE LIVELIHOODS 

 

As agreed to with USAID, specific activities under this required result were not implemented during the 

first year of the project. The project will develop and promote an incentive package to stimulate private 

investment in post conflict areas and to promote PPPs for the provision of public goods in post-conflict 

zones. Proposed activities will be regionally based through the design and implementation of a pilot 

business roundtable effort in all LRDP regions. In Montes de Maria, lessons learned will be 

disseminated and the “hoja de ruta” (methodology) from Fundación Semana and other methodologies 

for community participation will be shared. It will also be important for LRDP to collect and disseminate 

lessons learned and best practices by Colombia Responde and other USAID regional projects working 

with the private sector in post-conflict settings.  
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Project Intervention/Activity 
(Estimated Resources) 

FY 2015 

Products Location FFD 
MEP 

Indicators 

Correlation: 
Dependent or 

Parallel to Which 
Component(s)? 

Q1 Q2 Q3 Q4 

Activity 3.4.1: Create a PPP framework that provides for public incentives and private-sector requirements 

Design and implement a 
pilot business roundtable 
(STTA) 

    
Business roundtable 
and attendee list 

LRDP 
regions 

RD5 
Y2 

PO3 
3.4.1 

 

Design and propose models for 
PPPs for provision of public 
goods including incentives to 
promote private sector 
investment in rural areas 
(STTA) 

   
 
 

PPP model proposed 
National and 
regional 

 
PO3 
3.4.1 

 

Activity 3.4.2: Develop mechanisms to promote dialogue between government, community, and investors 

Disseminate lessons learned 
and scale up the methodology 
from Fundación Semana and 
other methodologies for 
community participation  
(Direct Implementation) 

    
Dissemination 
workshops 

LRDP 
regions 

 
PO3 
PO5 
3.4.1 

 

Activity 3.4.3: Increase participation of women and ethnic minorities in opportunities created 

Promote productive project 
design for indigenous women 
(APS) 
(Grants) 

    
Women trained 
through a certificate 
course 

Meta, 
Cauca, and 
Montes de 
María 

 
PO3 
PO5 

Gender and 
Minorities 

          

Counterparts: MARD, DNP  
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7.0  COMPONENT 4: 
STRENGTHEN THE GOC’S 
CAPACITY TO MONITOR 
AND EVALUATE 
RESTITUTION, 
FORMALIZATION, AND 
RURAL DEVELOPMENT 
PROGRAMS TO RESTITUTE 
LAND, ISSUE LAND TITLES, 
AND PROMOTE 
SUSTAINABLE RURAL 
DEVELOPMENT 
7.1  CONTEXT 

There currently exist weak platforms and technology for data systemization and reporting related to the 

land sector in Colombia. There is a lack of availability and access to reliable information. The data that 

does exist is not shared efficiently between GOC entities, and regional information is not passed to the 

national level in a standardized, systematized manner. There is a historical backlog in document 

management of archival property information that remains in difficult to access, hard copy files. Finally, 

GOC entities have a low capacity to monitor and evaluate action plans and report results. All of these 

deficiencies slow critical GOC processes and increase their cost. These weaknesses in the information 

system and GOC ability to monitor and evaluate directly contribute to increased land insecurity and to a 

culture of informality.  
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7.2  MONITORING & EVALUATION GOC COMPONENT YEAR 1 RESULTS  

Year 1 results in this component included: 

 Conceptualization of the Land Node initiative, building upon the Unified Land Administration System 

concept in the LRDP proposal; 

 Identification of nine national-level critical information systems for monitoring; 

 Andes University journalism course; 

 Engagement with the DNP on improving the SINERGIA information system; 

 Support for the engagement of civil society organizations in three forums (mining at the national level 

as it effects women’s restitution, rural development for women in Montes de María, rural 

development in Cauca). These three forums involved the participation of 64 women. A forum on 

formalization was also carried at the national level;  

 Implementation of the activity to digitize IGAC’s 1985 to 1999 rural parcel files; 

 Development of a stakeholder map (mapa de actores) methodology for application at the regional 

level; and 

 Design and application of the project’s rapid institutional assessment. LRDP also designed a 

“methodological toolbox” to qualitatively and quantitatively evaluate the institutional capacity of the 

LRU, SNR, IGAC, and INCODER. To implement this battery of assessment tools, LRDP facilitated 

the joint identification of institutional needs these agencies face in carrying out their respective 

mandates. The sessions also provided space to brainstorm possible solutions. LRDP was able to 

carry out the evaluation of 17 of the 28 target regional institutions with the participation of 170 public 

officials. Those entities evaluated will soon each have an institutional strengthening plan constructed 

using these evaluations to overcome identified bottlenecks.   

7.3 CHALLENGES AND OBSTACLES  

The Land Node, mandated through the Victims Law in articles 76, 153, and 161, is a portal through 

which data currently held by eight distinct entities can be more readily accessed. It is a new concept 

and will require socialization and training to ensure its utilization and effectiveness. Its utilization and 

effectiveness also needs to go beyond Bogota through implementation in the regions. LRDP has 

already begun an institutional assessment at the regional level to determine bottlenecks related to the 

sharing and quality of information. LRDP will have to engage national-level institutions to help resolve 

the bottlenecks in the regions once identified.  

There is a possibility with the second term of the Santos administration that key LRDP counterparts in 

the relevant communications, information, and technology directorates may be changed. As with the 

other components, LRDP needs to ensure that appropriate M&E policies and resources be included in 

the new National Development Plan. LRDP has been successful in generating interest and political will 

around the themes of enhanced M&E. LRDP needs to build upon this political will to generate GOC 

resources and effectively allocate them through standards and protocols established by the MinTIC. 
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Persistent and chronic problems will need to be addressed including the lack of systemization of files 

and databases; weak information systems in the regions; centralized planning processes; non-existent, 

inefficient, or weak M&E tools in the regions; and lack of ability of institutions to share information 

online.  

7.4 MONITORING & EVALUATION GOC COMPONENT YEAR 2 
DEVELOPMENT APPROACH  

In Year 2, LRDP will build upon and deepen efforts initiated in Year 1 to facilitate greater land 

information exchange between multiple GOC entities (INCODER, IGAC, LRU, and SRN). These efforts 

clearly benefit and have a significant impact on the other three LRDP components. In order to make 

these efforts more sustainable and utilized at the regional level, LRDP staff initiated the creation of the 

Nodo de Tierras (Land Node, or NDT). After its first stage of development, the Land Node will provide a 

central access point for the best available land data to those GOC entities involved with land issues. 

Created with the political sensitivities of GOC entities in mind, the NDT will provide access to land data 

only. Management of the data, including creation and editing, will remain the responsibility of each 

entity involved.  

REQUIRED RESULT 4.1: SUPPORT ESTABLISHMENT AND MAINTENANCE OF A SYSTEM TO 

MONITOR AND EVALUATE PROGRAMS TO RESTITUTE LAND, ISSUE TITLES, AND PROMOTE 

SUSTAINABLE RURAL DEVELOPMENT  

At the national level, efforts will focus on achieving the effective interoperability of information and 

databases. The DNP plays a critical role in this, and LRDP will develop and coordinate policies on data 

access and use with them. Efforts will also continue with the strengthening and use of the DNP 

SINERGIA system. At the regional level, LRDP will continue with its RIAs. Support will continue for the 

strengthening of systems and applications that facilitate information exchange and planning/monitoring. 

Support will also continue for the engagement of civil society organizations in discussions with the GOC 

on various land themes.  

Project/Activity Intervention 

(Estimated Resources) 

FY 2015 

Output Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Activity 4.1.1: Improve SINERGIA’s capacity to monitor GOC’s land and rural development policies, and support regular 

communication and results reporting to civil society 

Implement the new version of 

SINERGIA 

(Direct implementation) 

    
SINERGIA system 

operating 
National  4.1.1 All 

Disseminate and implement the 

use of the SINERGIA system in 

the territory and the monitoring 

model for DNP public policy 

(SINERGIA Seguimiento). 

(Direct implementation, STTA) 

    

10 regional 

workshops to 

improve local 

capacity to monitor 

Regional 

M&E 

GOC1 

Y2 

PO5 

O4.1 
All 
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Project/Activity Intervention 

(Estimated Resources) 

FY 2015 

Output Location FFD 
MEP 

Indicators 

Correlation: 

Dependent or 

Parallel to Which 

Component(s)? 
Q1 Q2 Q3 Q4 

Strengthen the public planning 

and monitoring process for 

regional land entities through 

training and technical 

assistance 

(STTA) 

    

10 training 

workshops; 

300 GOC official 

trained in planning 

and monitoring 

Regional  
PO5 

O4.1 
All 

Develop and implement  

indicator reporting tools and 

follow up on local entities’ action 

plans 

(STTA) 

    

10 monitoring tools 

implemented action 

plans 

Regional  

PO5 

O4.1 

4.1.1 

All 

Activity 4.1.2: Support the development of web-based systems that monitor and exchange land information 

Strengthen information systems 

for the GOC land institutions in 

order to enable them to 

exchange land information 

(STTA/1 Subcontract) 

    

GOC institutions 

land information 

systems operating  

National 

M&E 

GOC2 

Y2 

PO3 

PO5 

O4.1 

4.1.1 

All 

Develop and implement a land 

information interoperability 

platform, Nodo de Tierras (Land 

Node) 

(STTA/1 Subcontract) 

    

Land Node 

interoperating 

between GOC 

entities 

National  

PO3 

PO5 

O4.1 

4.1.1 

 

All 

Develop and implement 

systems/applications to monitor 

and exchange land information 

at local entities 

(STTA)  

    
Local information 

systems operating  
Regional  

PO3 

PO5 

O4.1 

4.1.1 

All 

Activity 4.1.3: Support the engagement of civil society organizations in GOC evaluations of land themes 

Support the dissemination and 

diffusion of the rights to have 

access to land with a differential 

approach (gender-childhood-

ethnicity) 

(Direct implementation) 

    
Five training 

workshops 
Regional  PO5 

Gender and 

Minorities; and 

Restitution 

Inter-institutional and civil 

society meetings to evaluate 

and analyze advances in land 

processes in LRDP regions 

(Direct implementation) 

    
Inter-institutional 

meetings  
One region  4.1.2 All 

Counterparts: DNP, LRU, SNR, INCODER, IGAC, 

MARD 
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8.0  POSITIONING LRDP 
FOR YEAR 3  
Through the development of the Year 2 work plan, consideration was given on how to best 

position LRDP for Year 3 and forward. While much of Year 1 involved project establishment and 

ramp-up, the project’s work in Year 2 will set the stage for achieving overall objectives and 

targets during the remaining life of project. The following are key aspects regarding the context 

the project faces in Year 2 and the opportunities it provides for subsequent years.  

 Support to the National Development Plan by LRDP in Year 2 is critical to ensure that 

mechanisms are in place to conduct activities and facilitate resource flows that enable GOC 

counterparts to comply with their mandates related to formalization, restitution, and rural 

development. LRDP’s inputs into the National Development Plan will impact GOC entities 

through 2018. 

 Better position GOC entities to respond to the first agenda item of the Peace Accords: 

land and rural development. While much remains to be done between the GOC and FARC 

to reach a final peace agreement, LRDP will emphasize preparation of GOC entities to 

rapidly respond to a post-conflict scenario in Year 2. An important project focus will be 

institutional strengthening that will facilitate GOC land and related entities’ capacity to 

respond to a referendum and new mandates that will result from signed Peace Accords.  

 Local-level elections in 2015 will have an impact on the project. New challenges, risks, and 

opportunities will emerge through newly elected governors and mayors in the regions. In 

Year 2, LRDP will build the necessary relationships with these newly elected officials to 

ensure that momentum on strategic activities is not lost. This will position the project to 

continue local interventions into Year 3.   

Each year must bring the project closer to achieving development impact. During the first year 

of implementation, LRDP dedicated extensive time and effort to understanding the government, 

its needs, and which strategic activities would yield the most impact. As the project embarks on 

the second year, a “learn-by-doing” approach to working with GOC entities will be emphasized. 

The project will support GOC entities to develop clear standards, improve the effectiveness and 

efficiency of their processes and procedures, and ensure that services provided are high-quality 

and client-oriented. 

Year 3 will be critical for scaling up the use of best practices and application of lessons learned 

from Year 2. The learn-by-doing approach will promote land and rural development through 

streamlined processes, procedures, policy instruments, and inclusion of gender and ethnic 

minority concerns. This will position GOC entities at the national and regional levels to face the 

immense challenge of implementing the peace accord to better carry out their mandates.  

The following table provides a summary of LRDP’s Year 2 strategic activities and how they will 

lead into Year 3 interventions. 
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TABLE 3: YEAR 2 STRATEGIC ACTIVITIES AND YEAR 3 FOLLOW- UP 

YEAR 2 STRATEGIC ACTIVITIES YEAR 3 FOLLOW UP ON Y2 STRATEGIC ACTIVITIES 

Support implementation of one pilot community participatory non-
technical survey as part of the demining process 
(Activity 1.1.2) 

Demining takes places incrementally in other 
municipalities affected with land restitution claims. 

Conduct a parcel-identification pilot, which simultaneously serves 
the purposes of restitution, cadastral survey, and formalization 
(Activity 1.3.3) 

Government is scaling up the systematic approach of 
cadastral surveys and parcel identification. 

Strengthen property displacement protection measures so that 
internally displaced populations are protected 
(Activity 1.3.2) 

GOC entities are starting to apply the land protection 
measures. 

Propose an appropriate institutional model for the effective 
implementation of all agrarian processes related to land 
administration (Activity 2.1.2) 

Bill or decrees are passed and being implemented 

Define land recovery strategies for the Land Fund/Bank (estimate of 

lands potentially recoverable)  (Activity 2.3.1) 

GOC agreement is reached regarding institutional 
arrangements and technical process of the Land Fund. 
The Land Fund will be established upon signature of the 
Peace Accords. 

Design a methodology for the development and implementation of 
municipal formalization plans (Activity 2.1.2) 

Implementation of municipal formalization plan is taking 
place in specific municipalities 

Propose a territorial institutional model adjustment for land and rural 
development entities. Strengthen capacity of offices of Secretaries 
of Agriculture (Activity 3.2.4) 

GOC agreement is achieved regarding regional 
institutional model. MARD’s legal and regulatory 
framework on rural development policy is strengthened. 
Institutional strengthening plan for Secretaries of 
Agriculture is being implemented. 

Creation of a Coalition Network to generate awareness in civil 
society, the private sector, and academia to support rural and 
agricultural sector modernization (Activity 3.3.3) 

Coalition team is functioning and serving as a “think 
tank” advising the GOC and civil society. 

Design and propose PPP models for the provision of public goods. 
Design specialized incentives to promote private sector investment 
in rural areas (Activity 3.4.1) 

Increased public-private investments are underway 
through proactive GOC promotion in rural areas. Rural 
development programming is more effectively 
decentralized. 

Develop capacity of local entities to utilize SINERGIA (Activity 4.1.1) GOC local entities are incrementally using SINERGIA 

Strengthen web-based systems for exchange and monitoring of 
land information (Activity 4.1.2) 

GOC local entities are incrementally using web-based 
systems to exchange and monitor land data. 

Provide inputs into the 2014–2018 National Development Plan 
related to rural development, restitution, and formalization 
(Activities 1.3.2, 3.1.1) 

2015 National Development Plan is developed with 
LRDP support. 

Develop institutional strengthening plans for LRU, IGAC, ORIP, 
INCODER, Secretaries of Agriculture, and municipalities 
(Activities 1.1.1, 3.2.2, 3.2.4, 4.1.1) 

Institutional strengthening plans are being implemented 
and are led by the local GOC entities. 

Provide training on land rights with a differential approach 

 (Activity 1.2.4) 
GOC’s gender capacity is improved. 
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ANNEX A. LRDP SUPPORT 
TO CROSSCUTTING 
GOVERNMENT OF 
COLOMBIA INITIATIVES 

National 

Development  

Plan (cross-

cutting – NDP 

activities are in 

bold text) 

Misión Rural 

Propose policy guidelines for social organization of rural property (ordenamiento 

social de la propiedad). National Development Plan 

Strengthen capacity of the Secretaries of Agriculture to overcome institutional 

weaknesses (municipal and department level). National Development Plan 

Propose adjustments to the regional institutional model for land and rural 

development entities. 

Support the National Authority for Land (Autoridad Nacional de Tierras). 

National Development Plan 

Peace Negotiations 

 

Point 1: Integrated 

Rural Development 

Reform 

Propose policy guidelines to establish a Land Fund, including a regulatory 

framework. National Development Plan 

Streamline agrarian procedures to recover lands that might feed the Land Fund. 

Support the GOC to achieve massive land titling through the development and 

implementation of: i) an integrated and streamlined legal framework; ii) a national 

deed registration plan; and iii) Municipal Land Titling Plans. National 

Development Plan 

Prepare a toolbox and methodology to support the integrated rural development 

program in the regions. Support the GOC in the implementation of a 

comprehensive rural development intervention model for post-conflict areas. 

National Development Plan 

Develop action plans to allocate and execute resources for the strategic projects 

identified. 

Support a pilot for inclusion of irrigation and tertiary road plans within an 

integrated rural development program in a post-conflict region. 

Consolidate and apply lessons learned from countries with successful rural 

development experiences and models. Support the creation of a coalition team 

to generate awareness in civil society, private sector, and academia to support 

rural and agricultural sector modernization. 

Support a program to address secondary occupants affected by the restitution policy. National 

Development Plan 

In addition to the LRU, support institutional strengthening of other entities involved in the land restitution 

process (support will focus on development goals and resource allocation). National Development Plan    

Provide support and guidance regarding allocation of resources for regional entities for the 

implementation of court rulings related to land restitution. National Development Plan 
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ANNEX B. STRATEGIC 
ACTIVITIES FOR YEAR 2 
The project expects to achieve the following contractual requirements in Year 2: meet targets 

linked to LRDP’s 21 indicators, make progress toward 13 required results, and submit 23 fixed-

fee deliverables. While all of LRDP’s proposed activities for Year 2 support project objectives, 

the following table highlights the specific interventions that LRDP believes to be among the most 

strategic. The table highlights the activities deemed to be the most strategic for each component 

in Year 2. 

TABLE 1: STRATEGIC ACTIVITIES FOR YEAR 2 

INTERVENTION WHY IS THIS ACTIVITY STRATEGIC? 

RESTITUTION 

Support implementation of 
community participatory 
non-technical survey as part 
of the demining process 
(Activity 1.1.2) 

Restitution processes are constrained in certain areas of Colombia due to security concerns caused by 
the existence of land mines. While municipalities may be identified, in many cases the exact location of 
mines is unknown, preventing expansion of micro-focalized areas. LRDP will support a pilot in one area 
with restitution claims. The pilot will implement a non-technical community participatory survey, which is 
the first step in demining. The U.S. State Department may be willing to conduct demining in an area 
where this survey has been completed. If successful, this pilot can be replicated in other parts of the 
country. LRDP will consolidate lessons learned and best practices for use by the GOC and 
nongovernmental organizations (NGOs) in other areas affected areas. The result should be an 
expansion of micro-focalized areas and therefore the ability to restitute a greater number of 
displaced Colombians. 

Strengthen land protection 
measures to support 
displaced persons in areas 
where the restitution 
process is unable to operate 
(Activity 1.3.2) 

As a result of ongoing conflict in certain areas, displacement and dispossession continue to take place. In 
these areas, restitution is not possible due to security concerns. Land protection is a legal mechanism by 
which properties that have been seized or abandoned are denoted in the Registry of Abandoned Land 
(RUPTA) to prevent transfer by individuals who are not the lawful owners. While formalized parcels are 
included in the national registry, the RUPTA is often the only database that identifies informal possessors 
or occupants. Since the creation of the LRU, little (if any) work has been done to expand land protection. 
Because land protection occurs in areas where restitution is not possible, LRDP believes it is a valuable 
mechanism that should be encouraged. To that aim, LRDP will update the land protection processes 
based on the current legal framework and existing institutional arrangements. This is a critical step in 
guiding GOC entities to expand land protection implementation. 

Develop methodology for 
parcel-identification that 
simultaneously serves the 
purposes of restitution, 
cadastral survey, and 
formalization 
(Activity 1.3.3) 
 
 
 

Parcel identification is one of the primary bottlenecks to restitution and formalization processes. Within 
restitution, the lack of parcel data constrains administrative, judicial, and post-ruling procedures. Without 
reliable parcel data, security improvements and process streamlining will not achieve their desired impact. 
Varying technical standards currently apply to restitution, formalization, and cadastral surveys. LRDP has 
obtained GOC buy-in (and commitment of resources) to conduct a pilot activity in one area with 
restitution, formalization, and cadastral updating needs to demonstrate that all three processes can be 
achieved through a single systematic approach. A systematic approach will reduce time, be more cost-
effective, and increase efficiency in achieving restitution, formalization, and creation of an updated rural 
cadaster. A successful pilot can then be scaled up directly by the GOC to accelerate the rate of restitution 
and formalization. 
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INTERVENTION WHY IS THIS ACTIVITY STRATEGIC? 

FORMALIZATION 

Promote the adoption of a 
new legal framework and an 
improved institutional model 
for rural property 
formalization 
(Activity 2.1.2, 2.2.1) 

Effective implementation of formalization and recuperation of land hinges on establishing the required 
legal, institutional, and policy framework for a new lower-cost, larger-scale, and more efficient 
formalization approach. LRDP will continue to support the development and dissemination of the 
formalization bill and will propose a new institutional structure to strengthen formalization. The proposed 
structure will build upon the previous analysis completed under the Public Policy Program and will involve 
significant institutional restructuring. While institutional restructuring is a significant challenge, it is a 
necessity for the GOC to implement formalization on a massive scale. 

Improve capacity to recover 
state lands and the creation 
of a Land Fund/Bank 
(Activity 2.3.1) 

Rural property informality in Colombia is characterized by unlawful occupation of state lands and the 
illegal acquisition or use of property. It is expected that a large amount of those lands can be 
recovered and serve as a source for the Land Fund/Bank agreed upon in the first accord 
(Comprehensive Rural Reform) from the Havana Peace Negotiations. LRDP will analyze existing 

agrarian legal processes, estimate which lands are potentially recoverable, and develop effective agrarian 
legal processes for the recuperation of land and the establishment of the Land Fund/Bank.  

Design a methodology for 
the development and 
implementation of municipal 
formalization plans 
(Activity 2.2.2, 2,2,3) 

MARD has shifted its formalization strategy from implementation of pilots to formalization based on 
municipal formalization plans. Currently, most municipal governments are ill-equipped to take on this 
responsibility. LRDP will provide guidance to municipalities by developing a municipal formalization plan 
model in Montes de Maria and then testing that model in North Cauca. LRDP will work to ensure that the 
National Development Plan provides adequate recognition and financing to replicate the plans for other 
municipalities.  

RURAL DEVELOPMENT 

Propose a territorial 
institutional model 
adjustment for land and 
rural development entities. 
Strengthen capacity of 
offices of Secretaries of 
Agriculture 
(Activity 3.2.4) 

While public policy in Colombia is often clear, the institutions that are responsible for implementing it 
within the rural sector are weak. Rehabilitation of the current entities is not realistic. LRDP will propose an 
entirely new model for how rural development related entities can efficiently operate in: a decentralized 
manner, with resources flowing more effectively from national to regional levels, and consistent with the 
Peace Accords. This constitutes LRDP’s primary support of the DNP’s Rural Mission initiative. The 
project’s work with the secretaries of agriculture is an important early step for improving institutional 
capacity to carry out the Rural Mission. 

Create a Coalition Network 
to generate awareness in 
civil society, the private 
sector, and academia to 
support rural and 
agricultural sector 
modernization 
(Activity 3.3.3) 

No mechanism currently exists through which the interests of rural-sector stakeholders can be channeled 
to create a modernized rural sector based on economic competitiveness instead of subsidies. LRDP will 
fill this gap with the creation of a national/regional Coalition Network to promote a better balance between 
competitiveness and subsidies. LRDP will also use international lessons learned in this area. 

Design and propose PPP 
models for the provision of 
public goods. Design 
specialized incentives to 
promote private sector 
investment in rural areas  
(Activity 3.4.1) 

PPP models currently exist in Colombia for primary and secondary roads. As demonstrated by 
comparative international experience (e.g., Peru), the impact of tertiary roads and irrigation are also 
critical factors for promoting competitiveness in rural areas. LRDP will design PPP models for tertiary 
roads and irrigation activities. In addition, LRDP will develop incentives to promote private-sector 
investment in rural areas with the aim of having several of these incentive alternatives approved 
by the GOC and later disseminated to potential investors.  

MONTORING & EVALUATION GOC (M&E GOC) 

Develop capacity of local 
entities to utilize the National 
System for Evaluation of 
Public Sector Performance 
(SINERGIA)  
(Activity 4.1.1) 

A GOC system to monitor public policy indicators related to land already exists—SINERGIA. However, 
that monitoring system is not yet operational in the regions, and the GOC is not presently working on 
disseminating it to local entities. LRDP has the ability to build local capacity to provide standardized 
reporting to the national level in real time. This will allow for more reliable data to be utilized in GOC 

monitoring of land and rural development activities. 
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INTERVENTION WHY IS THIS ACTIVITY STRATEGIC? 

Strengthen web-based 
systems for exchange and 
monitoring of land 
information 
(Activity 4.1.2) 

Lack of access to data limits the implementation of formalization and restitution and in monitoring the 
progress of those processes. Two critical bottlenecks constrain the ability of entities to exchange 
information: lack of digitized records and the absence of accessible information systems. Because LRDP 
does not have sufficient funds to digitize all of the hard-copy records, the project is focusing on 
strengthening web-based information exchange systems. LRDP stepped in when the GOC hit a 
roadblock to formulating agreement between the multiple entities involved. LRDP has obtained 
consensus to develop land information systems for eight GOC entities (LRU, Colombian Institute for Rural 

Development [INCODER], Superintendent of Notary and Registry [SNR], IGAC, Superior Judicial Council 
[CSJ], Victims Unit, Fiscalia, and Presidential Program for Comprehensive Action Against Anti-Personnel 

Mines [PAICMA]), implement systems to channel local data to national entities, and then funnel each 
entity’s data to a single Land Node housed in the Ministry of Information Technologies and 
Communications (MinTIC). Through that process, all eight entities will have access to the data 
generated by other entities, facilitating execution of processes including restitution and 
formalization. 

CROSSCUTTING 

Provide inputs into the 
2014–2018 National 
Development Plan related to 
rural development, 
restitution, and formalization 
(Activities 1.3.2, 2.1.2, 
3.1.1) 

The National Development Plan being developed over the next six months will define rural public policy 
and determine how government resources will be allocated over the next four years. Therefore, it is 
critical to include concepts within this document related to the promotion of economic competitiveness, 
the incorporation of attention to gender, financing for municipal development plans, and other points 
critical to restitution and formalization. 

Develop institutional 
strengthening plans for 
LRU, IGAC, Office of Public 
Registry (ORIP), INCODER, 
Secretaries of Agriculture, 
and municipalities 
(Activities 1.3.2, 3.2.2, 3.2.4, 
4.1.1) 

Weak institutional capacity at the regional level constrains GOC ability to meet goals for land and rural 
development policies. To address this constraint, LRDP has conducted RIAs that analyze planning, 
budgeting, executing, information management, contracting, and monitoring of those functions. In Year 2, 
LRDP will develop multiple institutional strengthening plans to foster more efficient entities. In Years 2 
and 3, LRDP will support the implementation of these institutional strengthening plans.  

Support local institutions to 
train women about their  
land rights  
(Activity 1.2.4) 

As in many other countries around the world, Colombian women lack awareness and accurate 
information regarding their land rights. Officials of regional GOC entities also lack this knowledge. To 
address this gap, LRDP will train leaders of women’s groups (rural women, displaced women, and Afro-
Colombian women) on land and restitution rights and land ownership benefits. Training will also involve 
local entity representatives participating alongside women to sensitize GOC officials to gender issues and 
facilitate understanding of the differential approach needed. For replicability, these participatory training 
events will produce: 1) a methodology for working with women in a participatory manner; 2) training 
materials that distill complex legal language into everyday text appropriate to this population’s daily 
reality; and 3) development of an overall framework and specific activities to guide the LRU’s Program for 
Women to ensure that gender issues are incorporated into all standard LRU practices. Women’s land 
rights are not presently a high-priority theme within the majority of government institutions.   

Build a common language 
and establish priorities for 
restitution with traditional 
authorities of ethnic 
communities 
(Activity 1.2.4) 

Restitution judges lack knowledge of the legal framework for restitution of collective territories. There is 
weak communication between the LRU and the judicial branch, and government authorities do not 
normally recognize traditional authorities as part of the Colombian state. LRDP will create a methodology 
to unite traditional, judicial, and administrative authorities in a productive dialogue fostering solutions to 
specific regional cases. Through 15 separate events throughout the country, it is expected that 
understanding will be reached between the various entities regarding each one’s specific role in the 
collective restitution process. In order to ensure compliance with the agreements reached, watchdog 
agencies will participate in these encounters. Clear understanding of roles and responsibilities by regional 
entities will facilitate restitution of collective territories in the future.  
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ANNEX C. YEAR 2 FIXED-FEE 
DELIVERABLES 

Reference 

No. 
Component Result 

Fixed-Fee Contract 

Deliverables 

Annual Work 

Plan Activity 

Deliverable 

% 

Fixed 

Fee 

Methods of Verification Quality Standard(s) 
Related MEP 

Indicator(s) 

R1Y2 Restitution 1.1 
LRU senior management 

capacity improved 
1.1.1 2% 

Minimum 15 training workshops 

conducted with senior 

management 

Improved management 

capacity score 

PO3, PO5, 

1.1.1 

R2Y2 Restitution 1.2 

IKM framework in place with 

national and subnational 

targets (restitution cases) 

1.2.3 1.5% 

Inputs on procedures for 

digitization and electronic file 

management provided to LRU 

for development of their 

Integrated Quality Management 

System 

Report with procedural 

recommendations 

accepted by LRU  

PO3, 1.1.1 

R3Y2 Restitution 1.2 

Legal framework improved 

for administrative and mass 

restitution 

1.2.2. 1.5% 

Legal tools drafted for LRU or 

other GOC restitution related 

entity 

Minimum of two 

regulations or 

procedures  submitted to 

LRU and/or relevant 

GOC entity to improve 

restitution policy 

effectiveness 

PO3, PO4, 

1.1.1 

R4Y2 Restitution 1.2 

Participation of groups and 

subjects of special 

protection in restitution of 

land increased 

1.2.4 1% 

Methodology for conflict 

resolution and consensus 

building between ethnic, 

judicial, and administrative 

authorities on restitution topics 

Methodology submitted 

to LRU 
PO3, 1.1.1 

R5Y2 Restitution 1.3 

Capacity of LRU and other 

GOC entities to evaluate 

priorities installed 

1.3.2 4% 

Document with budget and 

prioritization input into municipal 

PATs  

Inputs provided to at 

least two municipalities 

per region  

PO3, 1.1.1 
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Reference 

No. 
Component Result 

Fixed-Fee Contract 

Deliverables 

Annual Work 

Plan Activity 

Deliverable 

% 

Fixed 

Fee 

Methods of Verification Quality Standard(s) 
Related MEP 

Indicator(s) 

R6Y2 Restitution 1.2 

Land information and M&E 

systems of GOC agencies 

better coordinated – 

restitution studies 

1.2.4 1% 

Study of ethnic community land 

rights to improve LRU capacity 

to monitor vulnerable groups 

Study submitted to LRU PO3, 1.1.1 

R7Y2 Restitution 1.3 

Operating efficiency 

Cadaster Institution, 

INCODER, and National 

Registry improved  

1.3.3 1.5% 

Parcel-identification pilot 

conducted that simultaneously 

serves cadastral survey, 

restitution, and formalization 

processes 

Methodology for parcel 

identification developed 

based on pilot 

experience 

PO3. 1.1.1, 

2.1.1 

R8Y2 Restitution 1.3 

Improved coordination 

among national and regional 

GOC agencies on restitution 

– interagency service 

agreements  

1.3.1 

 
1.5% 

Regular land restitution 

subcommittee meetings taking 

place in all LRDP regions  

At least one inter-

institutional coordination 

agreement executed per 

LRDP region 

PO3, PO5, 

1.1.1, 1,4,1 

F1Y2 Formalization 2.2 

Improved capacity to resolve 

land conflicts through 

alternative methods 

2.2.3 1.5% 
Pilot conducted on alternative 

methods of conflict resolution 

Report on typology of 

conflict and 

recommendations to 

resolve conflicts 

submitted to Ministry of 

Agriculture  

PO3 

F2Y2 Formalization 2.2 

Capacity to develop 

municipal formalization 

plans created 

2.2.2 

2.2.3 
4% 

Municipal formalization plan 

methodology created 

Minimum one municipal 

formalization plan 

developed based on new 

methodology 

PO3, 2.1.1 

F3Y2 Formalization 2.2 

Capacity of GOC to conduct 

systematic and large-scale 

formalization processes 

developed 

2.2.2 1% 

Large-scale analysis of 

thousands of land parcels 

through database cross-

referencing to identify those that 

can be registered 

Database submitted to 

INCODER 
PO3, 2.1.1 
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Reference 

No. 
Component Result 

Fixed-Fee Contract 

Deliverables 

Annual Work 

Plan Activity 

Deliverable 

% 

Fixed 

Fee 

Methods of Verification Quality Standard(s) 
Related MEP 

Indicator(s) 

F4Y2 Formalization 2.1 

GOC capacity to issue land 

titles on ethnic lands made 

more efficient 

2.1.3 1% 

Identification of bottlenecks, 

barriers to access, and 

recommendation  for 

improvements to collective land 

rights formalization of ethnic 

communities 

Report on formalization 

lessons based on 

experience with at least 

two ethnic groups 

submitted to INCODER 

PO3, 2.1.1 

F5Y2 Formalization 2.2 

Municipalities’ capabilities to 

maintain updated cadastral 

records strengthened 

2.2.3 1.5% 

Recommendations on improved 

municipal cadaster 

management made based on 

Montes de Maria experience   

Study submitted to IGAC PO3 

F6Y2 Formalization 2.3 

Capacity of GOC to increase 

takings of illegally acquired 

land increased – staff 

trained in new law 

2.3.1 1% 

INCODER and MARD officials 

trained on the new Land 

Forfeiture Law, Ley 1608 

(Extinción de Dominio) 

Minimum one training 

conducted in each LRDP 

region 

PO3, PO5, 

2.3.1 

F7Y2 Formalization 2.3 

Incorporation of CISA-SAE 

(Central de Inversiones - 

Sociedad Activos 

Especiales) lands into GOC 

Land Fund/Bank facilitated 

2.3.1 1% 
Strategy for recovery of land 

defined 

Report submitted to 

Office of High Peace 

Commissioner 

PO3, 2.3.1 

RD1Y2 
Rural 

Development 
3.1 

Capacity of local and 

national governments to 

coordinate rural 

development strengthened 

3.1.1 1% 

Inputs to the National 

Development Plan developed to  

build capacity of local and 

national governments to 

coordinate rural development 

Document submitted to 

the MARD for inclusion in 

the National 

Development Plan 

PO3 

RD2Y2 
Rural 

Development 
3.2 

Capacity of regional 

secretaries of agriculture  
3.2.4 2% 

Institutional strengthening plans 

developed for secretaries of 

agriculture 

Five plans for regional 

secretaries submitted to 

MARD and respective 

secretaries of agriculture 

PO3 

RD3Y2 
Rural 

Development 
3.2 

Local rural development 

sector strengthened in line 

with the Mision Rural 

3.2.4 2% 
Regionally focused institutional 

adjustment designed  

Document on land and 

rural development with a 

territorial focus for the 

Mision Rural. 

PO3 
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Reference 

No. 
Component Result 

Fixed-Fee Contract 

Deliverables 

Annual Work 

Plan Activity 

Deliverable 

% 

Fixed 

Fee 

Methods of Verification Quality Standard(s) 
Related MEP 

Indicator(s) 

RD4Y2 
Rural 

Development 
3.3 

Awareness and commitment 

of civil society to promote 

modernization and 

sustainability of agricultural 

policy raised  

3.3.3 4% 

National-regional coalition 

network created to support rural 

and agricultural sector 

modernization 

Minimum of 10 meetings 

of coalition regional 

members 

PO3 

RD5Y2 
Rural 

Development 
3.4 

Private-sector investment in 

conflict-affected rural 

communities promoted 

3.4.1 2% 

Regional pilot business 

roundtable designed and 

implemented  

Pilot business roundtable 

meetings held in at least 

one region 

PO3, 3.4.1 

M&EGOC

1Y2 

Strengthen 

GOC Capacity 

to Monitor and 

Evaluate 

4.1 

Systems put in place to 

monitor and evaluate 

restitution, formalization, 

and rural development 

programs  

4.1.1 4% 
Updated SINERGIA design 

completed  

DNP and regional level 

GOC entities utilizing 

new version of 

SINERGIA 

O4.1, 4.1.1 

M&EGOC

2Y2 

Strengthen 

GOC Capacity 

to Monitor and 

Evaluate 

4.1 

Capacity of GOC to evaluate 

restitution, formalization, 

and rural development 

increased 

4.1.2 1% 
Improved information systems 

used by minimum two entities  

Recipient institutions 

certify using updated 

information system 

PO3, PO5, 

O4.1, 4.1.1 

C1Y1 All All 

Consistent dissemination of 

project and GOC 

accomplishments/ impact. 

Communi-

cations 

strategy 

2% 
Periodic progress reports 

produced 

A minimum of 12 

progress reports 

submitted to COR 

1.3.1 
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ANNEX D. OUTREACH 
AND COMMUNICATIONS 
STRATEGY 
1.0 BACKGROUND 

After a year of project implementation, the Communications and Public Information Office has 

achieved and/or completed the following:  

 Implementation of a USAID-approved biweekly report production process 

 Production and completion of 15 USAID-approved biweekly reports 

 Branding & Marking Manual for Grantees and Subcontractors 

 LRDP communications protocol 

 Three staff members hired 

 Detailed event preparation checklist created in coordination with administrative team  

 Ongoing coordination in event production with GOC counterparts—over 40 in Year 1 

 Management of subcontract to support LRU communications  

 Design, approval, and distribution of promotional and technical materials related to LRDP 

activities in close coordination with GOC counterparts (e.g., formalization notebooks for 

newly titled citizens, co-sponsored event invitation design and distribution).  

2.0 OVERVIEW OF LRDP OUTREACH AND COMMUNICATIONS 
STRATEGY  

The LRDP communications strategy is a living document. As LRDP outreach and 

communications is a cross-cutting activity encouraging institutional reform across various 

entities, it has to be flexible in its approach to effective implementation with internal 

programmatic direction and external GOC audiences.   

2.1 GOALS  

The goal of the LRDP communication strategy is to inform each unique audience of LRDP 

activities and proposed efforts in the most effective and impactful manner specific to the 

audience’s characteristics.  

2.2 GUIDING PRINCIPLES  

Guiding principles for this strategy are as follows: 

1. Messaging will be tailored for specific audiences.  

2. Messages and materials will be clear, honest, transparent, and constructed in an appropriate 

language per audience, where appropriate, equity for women and other marginalized groups 

will be promoted. 
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3. The LRDP communications team will work closely with technical component teams to 

support them in communicating with their target institutional and community audiences.  

2.3 STRATEGY DESIGN  

The strategy has been designed based on the audience segmentation as prescribed in the 

LRDP contract and the particular characteristics of the audiences. As the primary audience, 

USAID needs to be informed of LRDP progress and lessons learned, since it is the largest land 

project in the mission’s portfolio to date. The domestic, secondary audience, defined as LRDP 

stakeholders, has unique needs that will continually be identified in close collaboration with 

LRDP’s technical team by being closely involved in sub activity implementation.    

2.4 AUDIENCE SEGMENTATION  

Initiatives set forth in this strategy are for two audiences as contractually prescribed and 

empirically understood: the primary audience is USAID mission staff and the secondary 

audience includes USAID LRDP stakeholders. LRDP stakeholders are primarily identified as 

GOC counterparts. 

2.5  PROPOSED ACTIVITIES FOR USAID  

Good communication starts with clear and regular information exchange with LRDP’s client 

USAID. This is a relatively small and well-defined group and thus products proposed will be 

traditional, frequent, and closely coordinated with LRDP’s Contracting Officer’s Representative 

(COR) for USAID/Colombia’s consumption. This audience is bombarded with information daily 

and material can go unread. Understanding the audience's environment, LRDP will create 

communication products that are brief, relevant, and visually pleasing. With approval from the 

COR, LRDP will submit appropriate products to be published on the USAID Land Tenure & 

Property Rights Portal (http://usaidlandtenure.net/). Protocols in production and delivery have 

been, and will continue to be, approved by COR and the mission's Communications Specialist. 

The following list describes products, frequency, and distribution channels for LRDP’s 

primary audience (high literacy, high connectivity). 

a. The LRDP Progress Report will not to exceed two pages in a PDF format with a minimum 11-

point font and use infographics whenever possible. The COR is responsible for distribution. It 

will be pasted into an email so that the reader's attention is grabbed once they open their 

email. These progress reports will contain the following content: 

 What has been LRDP’s impact in one area of work. 

 Progress infographics as requested by the COR. 

b. Project fact sheet(s) will be updated and submitted periodically to the COR and USAID's 

Land Tenure and Property Rights Portal. As GOC entities advance, this progress will be 

creatively diagrammed and strategies will be edited as they are refined.  

c. Success stories describing the impact of LRDP, especially at the community and individual 

levels, will be developed for each quarterly report. 

d.   The project will send invitations and activity information via the USAID Calendar form for any 

staff beyond the COR to participate in LRDP activities. LRDP will collaborate with USAID on 

public diplomacy events and VIP visits with the mission. 

 

http://usaidlandtenure.net/
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ANNEX E. ORGANIZATIONAL CHART 
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ANNEX F. YEAR 2 STRATEGIC 
INTERVENTIONS GROUPED PER 
REGION 

REGIONS 

MONTES DE MARÍA CORDILLERA CENTRAL META TOLIMA CESAR STRATEGIC 

INTERVENTIONS 

TECHNICAL 

SUPPORT & 

TRAINING 

Land protection 

Non-technical survey as part 

of the demining process 

Toolbox and PDRIET pilot 

project 

 

Regional coalition group 

Intervention model for the 

implementation of subsidies 

for Productive Projects of 

INCODER 

 

Toolbox and PDRIET pilot 

project 

 

Regional coalition group 

Identifying bottlenecks and 

defining which will be 

addressed by LRDP 

Toolbox and PDRIET pilot 

project 

 

Regional coalition group 

Identifying bottlenecks and 

defining which will be 

addressed by LRDP 

Toolbox and PDRIET pilot 

project 

 

Regional coalition group 

Identifying bottlenecks and 

defining which will be 

addressed by LRDP 

Toolbox and PDRIET pilot 

project 

 

Regional coalition group 

Develop pilot for parcel-identification which simultaneously serves the purposes of restitution and formalization. (areas to be defined) 

INSTITUTIONAL 

STRENGTHENING 

PLANS 

Strengthen counterpart 

Institutions and Agriculture 

Secretariats based on their 

Rapid Institutional 

Assessment 

 

Strengthen SNARIV – 

Transitional Justice 

Committees and Restitution 

Subcommittees 

Define institutional 

strengthening plans with 

counterpart institutions and 

Agriculture Secretariats and 

the scope of LRDP’s support.  

 

Strengthen SNARIV – 

Transitional Justice 

Committees and Restitution 

Subcommittees 

Define institutional 

strengthening plans with 

counterpart institutions and 

Agriculture Secretariats and 

the scope of LRDP’s 

support.  

 

Strengthen SNARIV – 

Transitional Justice 

Committees and Restitution 

Subcommittees 

Rapid Institutional 

Assessment  

 

Define institutional 

strengthening plans with 

counterpart institutions and 

Agriculture Secretariats and 

the scope of LRDP’s 

support.  

Rapid Institutional 

Assessment  

 

Define institutional 

strengthening plans with 

counterpart institutions and 

Agriculture Secretariats and 

the scope of LRDP’s support.  

 

Strengthen SNARIV – 

Transitional Justice 

Committees and Restitution 

Subcommittees 
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REGIONS 

MONTES DE MARÍA CORDILLERA CENTRAL META TOLIMA CESAR STRATEGIC 

INTERVENTIONS 

INFORMATION & 

COMMUNICATION 

TECHNOLOGYTOOLS  

National Platform for 

Information Exchange – 

Nodo de Tierras (Land Node) 

– Contributions based on 

local and regional 

experiences 

Support the dissemination 

and implementation of 

SINERGIA in local authorities 

National Platform for 

Information Exchange – Nodo 

de Tierras (Land Node) – 

Contributions based on local 

and regional experiences 

Support the dissemination 

and implementation of 

SINERGIA in local authorities 

National Platform for 

Information Exchange – 

Nodo de Tierras (Land 

Node) – Contributions 

based on local and regional 

experiences 

Support the dissemination 

and implementation of 

SINERGIA in local 

authorities 

Support the dissemination 

and implementation of 

SINERGIA in local 

authorities 

Support the dissemination 

and implementation of 

SINERGIA in local authorities 

DELIVER HIGH-LEVEL 

POLICY AND LEGAL 

GUIDANCE 

Formalization Pilot – inputs 

for Bill 

Contributions to the National 

Development Plan 

Inputs for Public Policy 

based on the support 

provided by LRDP to the 

Agrarian Pact 

Contributions to the 

formalization bill, based on 

the support provided for the 

Massive Registration effort 

carried out by Consucol in 

Cauca 

Contributions to the National 

Development Plan 

Inputs for Public Policy based 

on the support provided by 

LRDP to the Agrarian Pact 

 

Contributions to the 

National Development Plan 

based on the support 

provided by LRDP to the 

Agrarian Pact  

 

PROMOTE 

COMMUNITY 

PARTICIPATION 

Installed capacities and 

rights with regard to rural 

lands and rural development 

disclosed to indigenous, 

Afro-Colombian and 

campesino (farmers) 

communities  

Development and distribution 

of educational materials on 

land issues and rural 

development with a 

differential approach  

Consolidation of the 

territorial Stakeholder Map 

Defining priorities for the 

territory and the execution 

of actions to raise 

awareness on the rights of 

women and indigenous 

communities with regard to 

land and rural development 

Preliminary ethnic studies 

for  Orinoquia (Puerto 

Gaitan, Meta) 

Consolidation of the 

territorial Stakeholder Map 

Define priorities for the 

territory 

Develop the territorial 

Stakeholder Map 

Define priorities for the 

territory 
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